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BACKGROUND 

CABY members first came together in 2006 to develop an IRWMP that would respond to the needs of the 

region and meet the criteria of the Proposition 50 IRWM Plan Standards. The current IRWMP was 

finalized and adopted in 2007. The IRWMP was designed as a living document to be updated over time 

so that it could continue to respond to the evolving needs of the region, as well as anticipated periodic 

updates required by DWR. As anticipated, the document has been updated to include new projects and 

to reflect changes in the governance structure (described further below).  The updates and processes 

described in this proposal will result in a comprehensive update of the IRWMP that not only complies 

with the Proposition 84 Plan Standards but also provides guidance for effective project development, 

responses to climate change and expanded collaboration and coordination across the CABY region. 

Within the CABY community, the IRWMP is seen as much as a catalyst for process and consensus 

building as it is a planning document. 

 
CABY REGION 

The CABY planning region comprises the four watershed boundaries of the Cosumnes, American, Bear, 

and Yuba Rivers (see Figures i-1 and i-2, below). The eastern boundary of the region is specifically 

defined by the headwaters of the four rivers at the crest of the Sierra Nevada. While the western 

boundary is defined by the transition zone to the Central Valley floor; the north and south boundaries are 

defined by the Yuba and Cosumnes watersheds, respectively. 

 

The CABY upper watershed planning region was defined by the resource issues unique to the Sierra 

Nevada; the water supply infrastructure connectivity between watersheds on the western slope; and the 

desire of water suppliers, power producers, watershed groups, and NGOs to work together to develop a 

regional water management plan.  

 

From a watershed perspective, CABY’s northern, eastern, and southern boundaries are coterminous with 

the watershed boundaries of the Cosumnes, American, and Yuba Rivers. These rivers are included in the 

planning area from their source in the high Sierra to the point at which they exit the foothill region and 

enter the flat valley region. The western boundary follows the 400-foot elevation line, creating a 

purposeful delineation between upper and lower watersheds.  

 

The CABY IRWMP region borders were based on the similarities in the physiography of the watersheds, 

socioeconomics, hydrology, geology, hydrogeology, water storage and delivery infrastructure, and land 

use. The area also has similar or closely related policy issues and management entities. In addition, water 

purveyors within the CABY region are closely linked by water delivery infrastructure. Through pipes, 

canals, reservoirs, lakes, and pumps, water from NID in the northernmost watershed of the planning area 

can be delivered to EID in the south. This makes CABY a man-made ‚watershed‛ in and of itself. 

Operational policies and decisions by each water agency, along with stakeholder interests and regulatory 

and federal land management agencies, affect the entire CABY watershed region.  



8 

 

Figure I-1 
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Three of CABY’s water agencies (EID, NID, and PCWA) draw on at least two of the rivers each for 

supply, co-managing that surface water supply with the neighboring water agency. The fourth CABY 

water management agency, El Dorado County Water Agency (EDCWA), does not draw water, but 

manages the water resources of El Dorado County. Extensive infrastructure exists to divert water 

between watersheds within the CABY region. The extensive infrastructure utilized by NID, PCWA, and 

EID, as well as by the smaller purveyors and DACs within the region, includes natural channels (the 

South Fork American River, Weber Creek, etc.), manmade systems (the historic gold-mining canals and 

flumes, modern pipelines, etc), and an array of pumps and treatment facilities. 

 

Because of this interconnected relationship, the CABY watershed region is also the logical delineation for 

combining management and conservation efforts in the IRMWP. The connection between water 

purveyors and the interlinked nature of water infrastructure in the CABY IRWM region, synergistic 

planning by multiple agencies and the opportunity to maximize the positive effect of regional planning is 

a definite advantage of the identified CABY region.  The inclusion of non-profit groups, state and federal 

agencies land management agencies, citizen stewards, business interests, indigenous populations and 

recreational organizations ensures the breadth and sustainable nature of management priorities and 

decisions as related to water supply reliability, water quality, and environmental stewardship. 

 

The CABY IRWMP boundaries were approved through DWR’s Region Acceptance Process in the fall of 

2009.  

 

IRWMP ACTIVITIES TO DATE 

The CABY IRWMP addresses the long-term water needs of all the primary stakeholders in the region, 

and the planning process included a concerted effort to engage all the stakeholders within the region to 

participate in IRWMP development and implementation. As a result of this effort, most of the 

stakeholders in the region with responsibility for, or interests in, water management issues are 

represented in the CABY decision-making structure.  

 

During the development of the IRWMP, approximately 30 organizations representing water agencies, 

agriculture, counties, power producers, conservation groups, state and federal land management 

agencies, watershed collaboratives, business owners, tribes, disadvantaged communities, utilities and 

recreation enthusiasts met monthly to develop the IRWMP. This collaborative effort has continued and 

participation in ongoing IRWM planning and implementation remains strong. To date, 41 organizations 

have adopted the CABY Plan. Since 2007, the organization has been staffed by a consulting team and 

funded entirely by the four regional water agencies. 

 

REGIONAL WATER MANAGEMENT GROUP 

CABY initiated the creation of a governance entity as part of the initial IRWMP development effort. A 

memorandum of understanding (MOU) was developed in 2007, which formalized the regional entity. 

This MOU also provides a management structure that assigns decision-making authority to the Planning 

Committee (PC) and day-to-day management to the Coordinating Committee (CC).  
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LEVELS OF PARTICIPATION 

In order to ensure organizational diversity, consistent participation, and effective management, the 

stakeholders who formed the initial CABY RWMG in 2006 drafted a charter to formalize the group’s 

structure and protocols for decision making, membership, and communication. This charter remains the 

foundation for the MOU-based group. This structure includes five primary categories of participation: 

interested parties, IRWMP adoptees (or CABY Members—see Table i-1, below), Planning Committee, 

Coordinating Committee, and work groups.  This organizational structure is explained below. The CABY 

non-profit corporation is a new addition to this structure and is also described below.  

 

TABLE I-1 

CABY IRWMP ADOPTEES 

American Basin Council of Watersheds American River Recreation Association  

American River Watershed Group American River Watershed Institute 

American River Conservancy American Rivers  

Bear River Watershed Group  California Outdoors 

City of Colfax  City of Nevada City 

County of Placer Dry Creek Conservancy 

El Dorado County Resource Conservation District  El Dorado County Water Agency 

El Dorado Irrigation District  Fire Safe Council of Nevada County 

Friends of Deer Creek  Georgetown Divide Public Utilities District 

Georgetown Divide Resource Conservation District  Gold Country Fly Fishers  

Grizzly Flats Community Services District  Mountain Counties Water Resources Association 

Natural Heritage Institute Nature Conservancy  

Nevada County Resource Conservation District  Nevada Irrigation District 

North San Juan Fire Protection District  Northern CA Council Federation of Fly Fishers 

Placer County Resource Conservation District  Placer County Water Agency 

Protect American River Canyons  Save Auburn Ravine Salmon and Steelhead 

Sierra Club Mother Lode Chapter Sierra Nevada Alliance 

Sierra Fund South Yuba River Citizens League  

Tahoe National Forest Upper American River Foundation  

Washington County Water District Wolf Creek Community Alliance 

Yuba / Bear Watershed Council  

 

INTERESTED PARTIES 

Interested parties receive all CABY meeting notices and materials, attend meetings (in some cases 

regularly), participate in discussions, and are invited to participate in CABY project development 

activities. They do not, however, participate in the formal decision-making process of the organization. 

All interested parties are encouraged to adopt the IRWMP in order to become a CABY member. 
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IRWMP ADOPTEES (OR CABY MEMBERS)  

Generally, a member organization that has adopted the IRWMP identifies a representative (and an 

alternate) to participate in CABY meetings and other activities. Similar to interested parties, adoptee 

representatives can and regularly do attend meetings regularly and participate in discussions and project 

development activities. An important distinction from ‚interested parties‛ is that adoptees may 

independently submit projects to CABY for possible integration into the IRWMP.  

 
PLANNING COMMITTEE 

The Planning Committee (PC) is CABY’s decision-making body and thus the functional Regional Water 

Management Group (RWMG). PC members have made a good faith effort to achieve consensus while 

implementing the IRWMP with the strongest support possible. Members have participated in quarterly 

meetings, and directed IRWMP-related activities. Members have also participated in issue-specific work 

groups (discussed in further detail below). These activities will continue through the IRWMP update 

process. 

 

PC members represent diverse interests across CABY’s four watersheds, including all four major water 

purveyors with jurisdiction in the planning area, nine conservation groups, three county representatives, 

a regional representative, three watershed collaborators, three small rural water purveyors, one tribal 

chairperson, three recreational/business interests, two national forests, and six agricultural 

representatives (see Table i-2, PC Members and Participation). This mix of representatives is intentionally 

diverse. Adoption of the IRWMP does not equate to automatic participation in the PC.  In an effort to 

maintain a balance of interests, the group determined early on that the PC membership should serve to 

balance the representation of regional interests. If an organization or individual that is not well 

represented on the Planning Committee adopts the IRWMP, then they have the opportunity to become a 

PC member following determination by the PC. 

 

COORDINATING COMMITTEE  

The Coordinating Committee (CC) was established to assist CABY staff with a variety of activities on a 

regular basis. The CC’s primary responsibilities were to assist with technical proposals, process planning 

and modifications, plan updates, communications to the stakeholder group in the region and beyond, 

and other issues for which staff needs advice between PC meetings. The CC, at the request of the PC, 

played a role in the development of the IRWMP and continues to assist with Plan implementation 

activities, including preparation of substantive proposals; however the CC has no decision-making 

authority.  

 

The CC will be dormant for the duration of the update process. The duties previously undertaken by this 

group will be the responsibility of a new management committee. This committee will be convened to 

oversee the planning grant agreement (see description of non-profit corporation, below). Individual CC 

members have expressed a desire to participate in issue-specific subcommittees, so their participation will 

simply shift in focus.  
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WORK GROUPS 

Three work groups (composed of PC members as well as interested parties) were convened during 

IRWMP development to assist the PC in identifying goals, objectives, and actions. New work groups are 

convened when necessary to focus on such topics as resource or water management, project 

development, data management, and strategic planning. The project development work groups are 

integral to the creation of large-scale multi-stakeholder, multi-objective projects that focus on region-wide 

issues such as fish passage, working landscapes, and water supply. These work groups are currently 

working to support CABY’s annual plan update process. Additional work groups will support the 

update process described in the work plan below. The existing work groups have expressed a desire to 

expand the process to include inter-work group collaborations aimed at creating the next level of 

integration for CABY projects. As discussed in Task 10, Project Development, the inter-work group 

integration function will be accomplished by implementing a semi-annual workshop, which will bring all 

of the working groups together to present the results of their work and to identify opportunities for 

integrating projects between work groups.  
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TABLE I-2 

PLANNING COMMITTEE MEMBERS AND PARTICIPATION 

Water Agencies 

Member Representative Level of Participation 

IRWMP 

Adopted? 

El Dorado Irrigation 

District 

Dave Eggerton, senior deputy 

general counsel 

Planning Committee and 

Coordinating Committee 

Yes 

El Dorado County  

Water Agency 

April Naatz, interim general 

manager 

Tracey Eden-Bishop, water 

resources engineer 

Planning Committee and 

Coordinating Committee 

Yes 

Placer County  

Water Agency 

Andy Fecko,  

resource planning 

administrator 

Planning Committee and 

Coordinating Committee 

Yes 

Nevada Irrigation District Ron Nelson, general manager 

Tim Crough,  

assistant general manager 

Planning Committee and 

Coordinating Committee 

Yes 

Conservation Groups/Non-Governmental Organizations 

American Rivers Steve Rothert,  

California field office director 

Elizabeth Soderstrom,  

senior director of conservation 

Planning Committee and 

Coordinating Committee 

Yes 

Sierra Nevada Alliance Bill Center Planning Committee and 

Coordinating Committee 

Yes 

South Yuba River  

Citizens League 

Jason Rainey,  

executive director 

Planning Committee and 

Coordinating Committee 

Yes 

The Sierra Fund Carrie Monohan Planning Committee and 

Coordinating Committee 

Yes 

American River  

Watershed Institute 

Otis Wollan Planning Committee Yes 

Protect American  

River Canyons 

Gary Estes Planning Committee Yes 

The Sierra Club Alan Eberhart Planning Committee Yes 

Counties 

Placer County Edmund Sullivan, senior 

planner 

Planning Committee Yes 

Nevada County Nathan Beason Planning Committee Plans to 

adopt 
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TABLE I-2 

PLANNING COMMITTEE MEMBERS AND PARTICIPATION 

Member Representative Level of Participation 

IRWMP 

Adopted? 

El Dorado County Pierre Rivas 

Christine Mearse 

Planning Committee Working to 

adopt 

Regional Entities 

Mountain Counties Water 

Resources Association 

Jim Chatigny, interim 

executive officer 

Planning Committee Yes 

Watershed Collaboratives 

American River  

Watershed Group 

Bill Templin,  

watershed coordinator 

Planning Committee Yes 

Bear River  

Watershed Group 

Lesa Osterholm,  

watershed coordinator 

Planning Committee Yes 

Yuba-Bear  

Watershed Council 

Lesa Osterholm, watershed 

coordinator 

Planning Committee Yes 

Tribes 

Tsi-Akim Maidu Don Ryberg, chairman Planning Committee No 

Recreation 

American River  

Recreation Association 

Bill Center Planning Committee Yes 

California Outdoors Nate Rangel Planning Committee Yes 

Northern California 

Council, Federation 

of Fly Fishers 

Frank Rinella Planning Committee Yes 

Agriculture 

El Dorado County Bill Stephens,  

agricultural commissioner 

Planning Committee Working to 

adopt 

Apple Hill Growers Kirk Taylor Planning Committee Yes 

Georgetown Divide 

Resource Conservation 

District 

Mark Egbert Planning Committee Yes 

El Dorado County Resource 

Conservation District 

Mark Egbert Planning Committee Yes 

Nevada County Resource 

Conservation District 

Lesa Osterholm Planning Committee Yes 

Placer County Resource 

Conservation District 

Rick Gruen Planning Committee Yes 
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CABY NON-PROFIT CORPORATION 

While the MOU-based governance framework has proven to be effective and durable, the long-term 

sustainability of the organization required a more diverse and flexible funding mechanism. As a result, in 

June 2009, the PC established the CABY Regional Water Management Group non-profit corporation (dba 

CABY). While the name of this non-profit includes the words ‚Regional Water Management Group,‛ the 

PC remains the functional RWMG for CABY (as explained above). The CABY non-profit is the applicant 

for this planning grant proposal, but the PC will remain the functional RWMG for the IRWMP update 

activities.  

 

The board of directors for the CABY non-profit (see Table i-3) will direct the administration of the 

planning grant, if awarded by DWR. The Planning Committee as it currently exists will remain the 

decision-making body for IRWMP implementation and related activities. In addition, a management 

committee will be convened, designated by the PC during the negotiation of the agreement with DWR. 

The committee will be ready to commence upon finalization of the agreement. This new management 

committee will assist CABY staff with the day-to-day aspects of contract administration.  

 

TABLE I-3 

CABY NON-PROFIT CORPORATION BOARD OF DIRECTORS  

Group 1 – Local Governmental Organizations 

Ron Nelson, Nevada Irrigation District, Interim 

President 

Lesa Osterholm, Nevada County RCD 

David Eggerton, El Dorado Irrigation District 

Vacancy left by departure of El Dorado County Water 

Agency representative. To be filled in January 2010. 

Group 2 – Local Non-Governmental 

Organizations 

Bill Center, Sierra Nevada Alliance, 

Secretary/Treasurer 

Steve Rothert, American Rivers 

Frank Rinella, Federation of Fly Fishers  

Carrie Monohan, The Sierra Fund 

 

STAKEHOLDER INVOLVEMENT 

Piecemeal planning constrains the range of potential solutions to the CABY region’s most pressing 

conflicts and increases the potential for competition among managers and user groups. As a result, those 

involved in the IRWMP development and implementation process have made a concerted effort to 

include and engage the many diverse stakeholders within the region to participate in IRWMP activities. 

CABY members and staff have conducted ongoing outreach and education to a variety of organizations 

throughout the region both during and after the creation of the initial IRWMP document. CABY members 

and staff continually outreach to stakeholders, to intentionally invite them into IRWMP processes and 

also through attendance at meetings outside the IRWMP venue. Task 3 in this work plan describes the 
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stakeholder outreach activities necessary to expand DAC and EJ stakeholder involvement to ensure 

meaningful participation from these constituencies.  

 

DISADVANTAGED COMMUNITIES (DAC)  

There are 12 communities in the CABY region that qualify as DACs (see Table i-4, Disadvantaged 

Communities in the CABY Region).  

 

TABLE I-4 

DISADVANTAGED COMMUNITIES IN THE CABY REGION 1  

Community Population Median Household Income 

Alleghany  106 $ 30, 875 

Challenge-Brownsville 1,069 $ 27,037 

Colfax 1,496 $ 37,391 

Diamond Springs 4,888 $ 36,449 

Foresthill 1,791 $ 34,348 

Grass Valley 10,922 $ 28,182 

Nevada City 3,001 $ 36,667 

North Auburn 11,847 $ 37,493 

Penn Valley 1,387 $ 35,962 

Placerville 9,610 $ 36,454 

Plymouth 980 $ 37,262 

Washington 140 $ 21,667 

Note: 

1. As assessed from year 2000 census data (average CA household income: $47,493, 80% poverty line: 

$37,994). 

 

In early 2006, CABY conducted a series of outreach calls to DACs within the CABY region to describe the 

IRWMP planning process and explore potential membership in the PC. In fall 2006, CABY outreach to 

DACs focused on identifying and briefing the appropriate community representatives about plan 

development, determining if the community had a public works department or other department that 

might have potential projects and, when appropriate, identifying potential projects that might assist 

CABY in addressing its goals and objectives. Through this work, CABY realized that many of these DACs 

lacked staff and resources to prepare a project application. Thus, CABY conducted a third round of 

outreach in early 2007 and again in 2008 to present the plan and provide technical assistance to help 

project sponsors successfully complete a project application. As a result of this effort, the IRWMP 

includes projects that originate from and/or directly benefit DACs in the region and are a part of the 

CABY implementation effort. 
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Throughout 2009 and 2010, CABY staff has continued to meet one-on-one with DAC representatives, to 

provide direct and extensive technical assistance in drafting project applications and to develop their 

capacity to participate in achieving IRWMP objectives.  

 

NATIVE AMERICAN TRIBES  

In addition to place-based DACs, Native American Tribes with historic roots in the CABY region are also 

considered by CABY to be a ‚disadvantaged community.‛ There were two phases of outreach to local 

tribes in 2006: between February and April to identify CABY participants and between October and 

November to identify issues and possible projects for inclusion in the plan. Tribes in the region often did 

not have the resources of time, personnel, or money to attend PC meetings or take part in work groups. 

For this reason, CABY staff took the process to the tribes. Tribal representatives received e-mail updates, 

phone calls, and progress presentations to keep them apprised of the process. Concerns about  native 

resource uses were represented through the Tsi-Akim Maidu and many of the NGOs at the table. CABY 

also conducted outreach phone calls. CABY contacted main offices, when possible, to speak with the 

tribal chair or his or her representative. In 2007, CABY made presentations at several regional tribal 

meetings to present the IRWMP and seek feedback and continue to determine the best method of 

representation for tribal communities in the CABY PC given the staff constraints of these tribal 

communities.  

 

Since 2008, CABY has convened an Indigenous Community Work Group that includes the majority of the 

tribal entities in Nevada and Placer Counties. The work group has developed several projects, one of 

which, a pilot project involving native youth in habitat restoration, was implemented in the summer of 

2009 and continued in the summer of 2010. Another project that builds on these activities has been 

submitted to the Sierra Nevada Conservancy for possible funding (Native Conservation Corps). 

 

To date, the tribes that have been contacted and/or participated in work group activities are: Colfax-

Todds Valley Consolidated Tribe, Tsi-Akim Maidu, Shingle Springs Band of Miwok, Washoe Tribe of 

Nevada and California, Nisenan Maidu, and the Tyme Maidu/Berry Creek Rancheria. In addition, CABY 

has developed an outreach program through contacts in El Dorado County that will involve the 

following tribes in 2011: the Buena Vista Rancheria, Wilton Rancheria, Miwok Tribe of the El Dorado 

Rancheria, Ione Band of Miwok Indians, Jackson Band of the Mi-Wuk, Nashville-El Dorado Miwok, and 

the Strawberry Valley Rancheria. 

 

As part of its strategic implementation plan, CABY will continue meeting with representatives of tribal 

communities in the region and work to identify tribal-originated projects or jointly develop projects to 

implement the IRWMP. CABY’s goal is to have all tribal entities in the region participating in the 

Indigenous Community Work Group. See Task 3 for more information regarding planned outreach 

activities. 
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ENVIRONMENTAL JUSTICE  

CABY’s Environmental Justice (EJ) outreach has been focused primarily on focused networking with the 

Native American populations within the region.  As described in the work plan below CABY proposes to 

retain a Spanish-speaking consultant to assist in strengthening the outreach and providing more direct 

links between the CABY membership and Hispanic organizations and individuals. 

 

IDENTIFICATION OF WATER RELATED OBJECTIVES AND CONFLICTS 

During development of the 2007 IRWMP, CABY utilized a work group structure to identify water-related 

objectives, issues, and conflicts. This process allowed the organization to build durable working 

relationships while identifying issues of concern within the region. The existing CABY work groups grew 

out of this early framework. 

 

In order to ensure that the goals and objectives of the IRWMP continue to be meaningful and applicable 

to project development activities, these plan elements will be revisited as part of the IRWMP update 

process. This is described in further detail in Task 8 of the work plan below.  

In addition, while the working relationships of the stakeholders involved in CABY are indeed durable, 

the group has not yet taken the opportunity to consider in-depth many of the complex issues that were 

raised during IRWMP development and ongoing discussions from 2008 to 2010. At its September 2010 PC 

meeting, the membership formally decided to use the IRWMP update process as a vehicle for addressing 

several of the conflicts currently identified in the region such as inter-basin transfers, water banking, and 

off-stream storage. Nearly all of the tasks included in the work plan below provide CABY with an 

opportunity to address issues that have not yet been discussed in detail because of their divisive nature. 

Outside facilitation (such as the services provided by the Center for Collaborative Policy) will be utilized 

to assist the group with effective and meaningful discussion of complex topics.   

REGIONAL PRIORITIES 

The identification of regional priorities was the result of an extensive internal review and debate process 

that included all CABY stakeholders and was undertaken during the development of the existing 

IRWMP. Through this process, CABY identified three regional priorities: 1) water quality, 2) water 

supply, and 3) environmental restoration and habitat improvement. In 2009, climate change was added as 

a regional priority.  These priorities were developed to guide CABY in the development of goals, 

objectives, and projects and will continue to do so during the proposed updates to the IRWMP described 

in the work plan below.  

 
DATA COLLECTION AND MANAGEMENT 

A wide array of data and information has been collected during CABY IRWMP development and 

implementation activities. This includes maps, reports, FERC-related documents and studies, and other 

similar items. These data have been used to identify problems and opportunities and to characterize 

conditions in the region. Because the amount of information available is vast, it has been difficult for the 

CABY PC to devise an effective data management system that is both useful and affordable. CABY has 

identified a strategy for future data collection and management that involves upgrades to the CABY 
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website, the Sacramento River Watershed Program’s Sacramento Watershed Information Module 

(SWIM), and a technical bibliography. This strategy is described in further detail in Task 12 of the work 

plan. 

 

RESOURCE MANAGEMENT STRATEGIES (RMS) 

The current version of the CABY IRWMP lists the California Water Plan Resource Management Strategies 

that are applicable to the region and provides a brief description of those strategies relevant to the 

IRWMP. The plan states that the RMS will need to be addressed in the next iteration of the document. 

Water Plan 2009 provides revised RMS, which will be the basis for the new IRWMP section developed as 

part of this planning grant. The RMS will inform many of the other tasks in the work plan, such as project 

development and objectives. Task 5 of the work plan describes how the IRWMP section will be developed 

and the RMS employed.  

 
IMPACTS AND BENEFITS OF THE CABY IRWMP 

The current version of the CABY IRWMP includes a section detailing the potential impacts and benefits 

of implementing the plan and CABY projects. As this type of analysis is more closely linked with IRWMP 

implementation rather than IRWMP development, it is appropriate to update the section at this time. The 

update will include an analysis of whether the identified plan and project level impacts and benefits were 

realized, and if unanticipated impacts and benefits occurred. The revision of this IRWMP chapter is 

included as Task 14 in this planning grant proposal.  

 

PROPOSITION 84 IRWM PLAN STANDARDS 

As previously stated, the CABY IRWMP was developed in direct response to the Proposition 50 IRWM 

Plan Standards, as well as the needs of the region. As the plan standards have evolved, so have the needs 

of the region. As written, the IRWMP is a living document and is designed to be updated over time. In 

2008, CABY began updating the plan using the process identified in the IRWMP. This process consisted 

of officially requesting new and updated projects from CABY members, ongoing refinement and 

revisions to the governance process, additional stakeholder recruitment, expanded coordination with 

adjacent IRWMP regions, and other similar tasks. The plan updates were accomplished by the creation of 

appendices (Appendix I, J, and K). This strategy of developing, reviewing, and adopting appendices was 

utilized because the revised IRWMP guidelines were anticipated to require wholesale changes within the 

document. It was deemed more efficient to complete those required updates through a rewrite of the plan 

itself, at which point the appendices could simply be integrated in as part of the update process.  

 

IRWMP UPDATES IN RESPONSE TO PROP 84 PSP 

In mid-2010, following release of the initial draft of the Prop 84 IRWM Grant Program Guidelines, CABY 

initiated a second round of IRWMP update. During this second round, the IRWMP was completely 

reformatted in anticipation of both planning grant-funded updates in 2011 and ongoing updates based on 

the new guidelines. As part of the 2010 process, each IRWMP section was evaluated based on the final 

version of the Prop 84 IRWM Grant Program Guidelines. As a result of this evaluation, it became clear 

that some of the plan standards could be updated within the existing staff and budget structure.  
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Additionally, several of the updates have been accomplished in direct response to new standards 

identified in the August 2010 Round 1 Prop 84 IRWM Program Proposal Solicitation Package. The 

portions of the IRWMP that were updated at the end of 2010 include governance, stakeholder 

involvement, coordination, aspects of integration, preliminary calculations of climate change scenarios, 

elements of data management, and development of an outline draft financing plan. 

 

The RAP document prepared by CABY provided some of the information used during this process. 

However, much of the new material was developed as a result of PC discussions in the latter part of 2009 

and early 2010.  
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INTRODUCTION 

The tasks described in the work plan below will result in an updated IRWMP document that complies 

with the plan standards articulated in the Prop 84 IRWM Grant Program Guidelines. Further, 

implementation of this work plan will provide CABY with an opportunity to focus on effective project 

development and meaningful collaboration and coordination both within the region and with 

neighboring IRWMPs.  

 

The Planning Committee and Coordinating Committee have been extensively involved in crafting this 

proposal, and as a result a focus on difficult issues has been identified as high priority. Thus, topics such 

as inter-basin transfers, water banking, off-stream storage, corridors and connectivity, and other topics 

identified during the IRWMP update process will be specifically included in the activities associated with 

the project development, objectives, climate change, land use coordination, local water planning, and 

regional coordination tasks. As stated in the background section, outside facilitation (such as the services 

provided by the Center for Collaborative Policy) will be utilized to assist the group with effective and 

meaningful discussion of complex topics.    

 

There are several important tasks that, in the aggregate, form the heart of this proposal. CABY’s primary 

strength as an IRWMP is the breadth, depth, and durability of its stakeholder participation. Each of the 

work plan tasks listed directly below allow CABY to comply with the plan standards while deepening 

and enhancing its IRWMP processes and activities.  

 

STAKEHOLDER PARTICIPATION (Task 2) 

CABY has been successful due to the consistent long-term participation by a wide variety of individuals 

who have committed significant time to supporting the collective endeavor. The highly collaborative 

nature of the group results directly from the practice of meeting in person, as opposed to reviewing 

documents or exchanging emails. A large portion of the CABY match results from the hundreds of hours 

invested by our members and partners. This stakeholder involvement and coordination effort is vital to 

the ongoing success of the group.  

 

DISADVANTAGED COMMUNITY AND ENVIRONMENTAL JUSTICE INVOLVEMENT (Task 3) 

DACs and their resource management entities have enthusiastically welcomed CABY’s outreach and 

support. The strong commitment of the CABY membership to provide sophisticated technical support to 

its DACs has become the organizational norm. This work plan proposes to continue this high level of 

support. Additionally, CABY members have set a high priority on expanding our outreach to include the 

Hispanic members of our community. This support is in the context of a two-plus year long and highly 

successful outreach to CABY region indigenous peoples.  

 

CLIMATE CHANGE (Task 9) 

CABY has proposed a sophisticated strategy for identifying the vulnerabilities of the region to climate 

change. As an important source area for California water, the technical work plan proposed by CABY 

offers a paradigm for integrating state-of-the-art computer modeling utilizing two very different and yet 
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highly compatible modeling strategies. CABY has designed this process with the idea that it can be 

exported across the Sierra to advance local and statewide conversations on climate change. 

 

PROJECT DEVELOPMENT (Task 10) 

Early in the CABY process, it became obvious that the limited resources of the region were not sufficient 

to enable individual CABY members to develop the complex and detailed information and materials 

necessary to make implementation projects competitive. As a result, the PC committed CABY staff to 

support project development across the region through an intensive program of technical support. This 

strategy has produced more than 18 projects that are suitable for application under the new plan 

standards (see Tables I-6 and I-7). CABY members have been able to utilize these documents as the basis 

for funding applications outside the bond-funded venue.  

 

WEB PORTAL (TASK 12.2) 

Advances in web technology since the development of the CABY website make it possible improve the 

site’s functionality, thereby serving the needs of the CABY membership and making it possible for the 

general public to learn about IRWMP activities. Tools will be added to the site to support an online 

library, collaboration tools such as online calendaring, a projects database, multimedia, and a more user-

friendly interface.  

 

PROCESS FOR REVIEW OF IRWMP CHAPTERS 

As a result of discussions with the PC and CC, a standardized process for reviewing completed IRWMP 

sections has been identified. Rather than repeat the description of the process in its entirety throughout 

the work plan, the following paragraphs will be summarized at the end of the overview section of 

each relevant work plan task. The review process will consist of the following activities.  

 

Upon completion of the draft IRWMP chapter by CABY staff or the PC, the management committee (MC) 

(or designated sub-committee or technical advisory committee) will review the document in detail. 

Following the review by the MC, CABY staff will revise the document to reflect all of the comments 

received. The review process will be managed to ensure that the consulting team receives a single set of 

comments from the MC. The revised draft will be submitted to the PC for review and comment.  

 

The PC review of the draft section will be two-fold. First, members will be encouraged to attend a 

comment session so that staff and the MC can hear directly from individual members and constituencies. 

Second, members will submit written comments and suggested revisions via email or hard copy. This 

phased comment strategy has proven to reduce the complexity of resolving conflicting input received 

when only written comments are solicited. Following receipt of all oral and written comments, staff will 

revise the draft IRWMP chapter and create a final review draft. This final review draft will be submitted 

to the MC for any final revisions or refinements. Lastly, staff will submit the final section to the PC for 

their final approval and adoption.  
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ORGANIZATION OF THE PROPOSAL 

The plan standards presented by the Department of Water Resources (DWR) will necessarily guide the 

overall work plan. However, the sequence in which the standards are discussed in this work plan differs 

from the order in which they appear in the Prop 84 IRWM Grant Program Guidelines. This change in 

sequence is intentional and is outlined in Table i-5 below. 

 

TABLE I-5 

ORDER OF PLAN STANDARDS IN CABY WORK PLAN 

Topical Order In DWR Guidelines Location in CABY Work Plan 

Governance Task 17.1: Integrate Updates Accomplished 2008-

2010  

Region Description Task 4: Update Region Description and Issues and 

Conflicts 

Objectives Task 8: Objectives 

Resource Management Strategies (RMS) Task 5: Resource Management Strategies 

Integration Task 4: Update Region Description and Issues and 

Conflicts; Task 10: Project Development 

Project Review Process Task 10: Project Development 

Impact and Benefit Task 14: Impacts and Benefits 

Plan Performance and Monitoring Task 11: Plan and Project Performance 

Data Management Task 12: Data Management 

Finance Task 13: Finance 

Technical Analysis Task 15: Technical Analysis 

Relation to Local Water Planning Task 7: Local Water Planning 

Relation to Local Land Use Planning Task 6: Land Use Coordination 

Stakeholder Involvement Task 2: Stakeholder Involvement and Coordination; 

Task 3: Disadvantaged Community and 

Environmental Justice Involvement 

Coordination Task 2: Stakeholder Involvement and Coordination; 

Task 16: Regional and Interregional Coordination 

Climate Change Task 9: Climate Change 
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TABLE i -6 

Relationship of CABY IRWMP Projects and activities  

to Prop 84 IRWM Grant Program Preferences   

P R E FE RE N CE S  

Regional projects or programs 

 

 

 

 

 

 

 

All CABY programs are specifically regional in scope, process, coordination, integration and implementation 

focus. Many of the existing CABY goals and objectives were developed to support and encourage development of 

regionally-oriented projects. The work plan for the IRWMP update specifically includes the concept of 

developing integrated regional projects (as well as integrating local projects to create a regionally relevant 

project), to continuously add to the suite of such projects within the IRWMP.  Additionally both our existing and 

updated programmatic structure directly supports the development of projects at a regional level; See Task 10 of 

the work plan. 

 

Existing fully-developed, regionally oriented 

application ready projects 1 

Rural District Comprehensive Water Conservation 

Planning; DAC Water District Comprehensive 

Conservation Planning; Mountain Meadow 

Restoration;  Western Placer Creeks (fish passage and 

habitat); Water Neutrality: Implementation in the 

CABY Region; Native Conservation Corps – 

Disadvantaged Youth and Environmental 

Restoration; and, the CABY Region Water Trust. 

 

Projects Under Active Development2 

Hydrogeologic Characterization of the Foothill 

Fractured Terrain for Assessing Ground Water Supply 

Reliability; Expansion of Fully Metered Bulk Water to 

Rural Areas; Grey Water Systems for Water 

Conservation, Landowners Education and Fire Safety; 

ET Smart Controller Incentive Program; Raw Water 

Quality Monitoring and Education Program; Protection 

of Plant Communities of Cultural Importance; 

Assessing In-Stream Flow Requirements to Protect 

Aquatic Biota. 

 

 

 

 

                                                 
1 All projects have multiple stakeholder partners 
2 IBID 
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Integrate water management 

programs/projects within 

hydrologic region (CA Water 

Plan, RWQCB, etc) 

Current Activities  

Inter-IRWMP outreach: CABY meets regularly with the RWA, Yuba and Upper Feather River IRWM staffs and 

members. These meetings are meant to foster ongoing project collaboration and have resulted in development of 

inter-IRWMP projects.  For instance, RWA and CABY have jointly developed the Western Placer Creeks fish 

passage and habitat improvement effort, fashioned in a CABY work group which is attended by stakeholders in 

both IRWMP areas.  The Yuba County IRWMP is in discussions with CABY concerning a joint agricultural water 

conservation effort after attendance at a CABY PC meeting by a Yuba IRWMP stakeholder. 

 

Prop 84 Sacramento River Funding Area (SRFA): In June 2008, CABY convened a meeting with all of the IRWMPs in 

the Sacramento Funding Area.  This group is convened and facilitated by CABY on an ongoing basis.  Since 

inception, the group, has continued to meet roughly quarterly and is focused on resolution of joint issues, 

development of projects of mutual gain, exchange of data and water management strategies, identification of  

stakeholder interests and other similar issues.  Sustaining this group is part of the work plan, Task 16.1.  

 

Activities Indentified in IRWMP Planning Grant Scope 

Task 16 consists of four main components: (1) convening and participating in SRFA meetings, (2) participating in 

and supporting Sierra Water Work Group activities, (3) participating in the Strategic Plan for Mercury in the 

Sacramento River Watershed program, and (4) issue-specific coordination with adjacent IRWMPs.  All  of these 

efforts are aimed at regional cooperation and project development (see Task 10, Project Development, and Task 

16, Regional and Interregional Coordination).  

 

Resolve significant water-

related conflicts within or 

between regions 

Current Activities 

The CABY IRWMP includes a chapter entitled Regional Water Resources Issues and Conflicts, separate from the 

region description where, at minimum, the standards expect to see identification of conflicts.  This was done 

intentionally to enable a sharper focus on complex issues of regional importance.  CABY has been, and continues 

to be, the central forum for water-related issues in the region.  The attendance at PC meetings by a variety of 

stakeholders who are not formal CABY members attests to the draw of the discussions that occur within the 

group. This structure is continued in the update process (see Task 4, Region Description and Issues & Conflicts) 

which includes a provision for keeping this chapter a consistent focus of project development, inter-regional 

dialogue and regional fact finding. 
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Sierra Water Work Group: CABY convened the early discussions of a work group that has evolved into an entity 

facilitated by the Sierra Nevada Conservancy (SNC) and the Sierra Nevada Alliance (SNA) – the Sierra Water 

Work Group.  This group meets roughly quarterly and is a forum designed specifically for IRWM discussion, 

regional problem-solving and conflict resolution, as well as priority setting and overall coordination.  In its 

planning grant application budget, CABY has included a line item to enable the SNA to continue hosting and 

coordinating this important regional venue for dialogue on water and natural resource issues (see Task 16.2, 

Sierra Water Work Group Participation). 

 

CABY Work Group Activities: As mentioned above, CABY has convened a number of work groups that are 

specifically aimed at addressing regional and inter-regional conflicts.  The Western Place Creeks work group has 

taken on the issue of anadromous fish habitat restoration in the low-elevation foothill creeks – creeks that are 

also integral to regional water delivery by PCWA and NID.  The Working Landscapes Work Group has taken on 

issues of resource conservation on private lands – a very sensitive subject in ranching and natural resource 

communities alike.  The Watershed Lands Work Group is addressing restoration of mountain meadows on both 

private and public lands – in areas that are important natural habit area, summer recreation destinations and 

prime summer grazing. The Watershed Lands Work Group is poised to take on the issue of corridors and 

connectivity in a region that is bisected by major highways and freeways and has one the highest growth rates in 

the state. 

Activities Indentified in IRWMP Planning Grant Scope   

The work plan for the IRWMP update includes three specific tasks which further resolution of conflicts and 

issues within and between regions: Task 2, Stakeholder Involvement and Coordination, Task 3, Disadvantaged 

Community and Environmental Justice Involvement, Task 4, Update Regional Description and Issues &Conflicts, 

Task 10, Project Development, and Task 16, Regional and Interregional Coordination. 

 

Contribute to objectives of 

CALFED Bay-Delta Program 

Consistency with CALFED Bay-Delta Program Objectives 

The CABY goals, objectives and project development support three critical aspects of the CALFED Bay-Delta 

Program Objectives: Water Quality, Water Supply and Ecosystem Restoration.   

Water Quality:  Several CABY members are in the forefront of mercury remediation on the Sierra region – the 

Sierra Fund and NID are both well known for their expertise and dedication of working to remove heritage 

mining contamination (particularly mercury) from the Sierra, in direct partnership with over ten individual 

CABY member organizations (federal, state and local as well as non-profit organizations).  CABY has frequently 

served as the forum for these regional discussions and have projects that directly address the issue within the 
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CABY IRWMP.  As a headwater source area for the Delta the water quality in the CABY region will have a 

material effect on the Delta, removing mercury at the source is vital to keeping it out of the system. (See Task 16 

for details regarding CABY’s proposed planning grant-funded activities on the subject of mercury 

contamination.) 

Water Supply:   CABY has a variety of water conservation and efficiency projects already included in the IRWMP 

(2007 and 2009 updates).  As a source area and one that will likely be directly affected by climate change, the 

ability of the region to continue to export water will be important to sustaining Delta water supplies in low-flow 

years.  Ongoing discussions in the region have focused on water banking, creation of a water trust, investigating 

off-stream storage and other options that will sustain flexible ability to export water at critical times without 

compromising the ability of the region to serve its growing population.  CABY dialogues and project 

development address all of these issues (Task 10). 

Ecosystem Restoration: While the CABY region is not contiguous with the Delta, the efforts at improving water 

quality and supply that occur in region will have far reaching effects. For example, CABY has provide a regional 

forum for discussion of fish habitat restoration to ensure that anadromous fish that pass through the Delta have a 

secure spawning area not only in the remaining habitat at the base of rivers and streams that are blocked by 

dams, but also in the low-elevation headwater creeks of the western CABY region, which have supported 

sustainable populations of salmon and trout.  

Activities Indentified in IRWMP Planning Grant Scope   

The activities described in Tasks 2 (Stakeholder Involvement and Coordination), 3 (Disadvantaged Communities 

and Environmental Justice), 4 (Region Description and Issues and Conflicts), 5 (Resource Management 

Strategies), 8 (Objectives), 9 (Climate Change), 10 (Project Development), and 16 (Regional and Interregional 

Coordination) will allow CABY to continue and expand activities that contribute to the objectives of the CALFED 

Bay-Delta Program. 

DAC water supply or quality 

issues 

Current Activities 

Water supply and water quality are a program-level focus of the CABY IRWMP, and consideration of 

disadvantaged communities is a required element of all project development activities.  A Water Work Group 

was established in 2007 and continues to work at a regional level to identify projects that address water quantity 

quality issues.  

 

In June of 2009, the CABY Planning Committee (the IRWMP’s governing body), identified water conservation, 

efficiency, and drought relief as high-priority topics for project development activities in 2009/2010.  Outreach to 

DACs, with a focus on project development on these topics, was also identified as high priority. As a result, 
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several previously unrecognized DACs, and their resources management agencies, were contacted and brought 

into the project development process. CABY staff provided technical support to the identified DACs and the 

CABY IRWMP now includes four DAC water conservation and efficiency projects that are considered 

‚application ready‛ and will be included in the upcoming Prop 84 implementation grant application. Two 

additional DACs adopted the IRWMP in 2010 in recognition of the level of support and degree of project 

development support offered by CABY.  Many other DAC projects were also identified on issues of water quality 

and water supply reliability. These continue to be developed with ongoing technical assistance from CABY staff.  

 

Activities Indentified in IRWMP Planning Grant Scope 

The activities described in Task 3, Disadvantaged Community and Environmental Justice Programs, and Task 9, 

Project Development, allow CABY to expand and refined its focus on DAC issues related to water supply and 

water quality, as well as develop projects to address identified issues.  

Effective integration of water 

and land use planning 

Current Activities 

The CABY region has, historically, been one of the fastest growing regions in the state.  As a result, each of the 

large Urban Water Supply Agencies (NID, PCWA and EID) have established and maintained relationships with 

the land use planning entities within their respective service areas.  

 

Activities Indentified in IRWMP Planning Grant Scope 

In order to deepen and expand these relationships and provide an opportunity for coordination via the IRWMP, 

the planning grant work plan includes a regional land use and water conference (see Task 6, Land Use 

Coordination). This conference will bring together land use and water management decision makers to advance 

the regional discussion, create processes for ongoing inter-agency coordination, create a venue for discussions on 

impacts of climate change on the region, stimulate discussion on integrating land use and water planning on a 

formal basis, and provide a venue to identify and resolve potential regional conflicts. 

 

SWFM While severe flooding is a relatively rare occurrence in the CABY region, the CABY group has determined that 

additional evaluation of climate change on peak flows, water storage facilities, riparian and floodplain health 

and function will be critical components of the IRWMP Update (see Task 9).  

State-wide Priorities See below 
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Table i -7 

Consistency of CABY Projects with State -Wide Priorities 

 EXISTING APPLICATION-READY PROJECTS 3 PROJECTS UNDER DEVELOPMENT 

Drought Preparedness 

Water Supply and Reliability Program 

 Comprehensive Water Conservation Program 

(Georgetown Divide Public Utility District) 

 Comprehensive Water Conservation Program 

(Grizzly Flats Community Services District) 

 Comprehensive Water Conservation Program 

(Washington County Water District) 

 Comprehensive Water Conservation Program (City 

of Nevada City) 

 Conservation through Fully Metered Bulk Water in 

the EID Service Area (EID) 

 Leak Detection and Repair in the Communities Of 

Alta And Colfax (PCWA) 

 CABY Water Trust  (American Rivers) 

Water Supply and Reliability Program 

 Dutch Flat Regionalizing Domestic Water Supply System 

(PCWA) 

 Grey Water Systems For Water Conservation, Landowner 

Education And Fire Safety In The Cosumnes Watershed 

(CA RCD) 

 ET Smart Controller Incentive Program (PCWA) 

 Conservation Through 8-inch Raw Water Pipeline 

Replacement (Grizzly Flats Community Services District) 

 Hydrogeologic Characterization of the Foothill Fractured 

Terrain for Assessing Water Supply Reliability (EID) 

 Regional Water System Reliability and Conservation – 

Improving Regional Raw Water Conveyance Systems 

(PCWA, NID, EID, EDCWA, GDPUD, GFCSD) 

Efficient Water use/reuse 

Water Supply and Reliability Program 

 CABY Region Water Conservation through the 

Expansion of IMS Programs (NID, PCWA, EID)  

 Metering the Community of Strawberry (EID) 

 Water Neutrality: Implementation in the CABY 

Region (American Rivers) 

 See also the Comprehensive Water Conservation 

Program projects above, which contain water use 

efficiency components 

Water Supply and Reliability Program 

 Expansion of Water Recycling and Conjunctive Use 

Facilities (EID) 

 LID in the CABY Region (CABY) 

 Raw Water Optimization Project (PCWA) 

                                                 
3 (all projects have multiple stakeholder partners) 
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Table i -7 

Consistency of CABY Projects with State -Wide Priorities 

 EXISTING APPLICATION-READY PROJECTS 3 PROJECTS UNDER DEVELOPMENT 

Climate change response 

action 

Climate Change Program 

 Heat is On: Climate Change, Water Supply and 

Aquatic Health in the CABY Region 

 WEAP – Enhancements and Expansion of Data 

 

Climate Change Program 

 El Dorado County Small Hydroelectric Development 

Program (El Dorado County Water Agency) 

 Developing a Consensus-based Strategy for Predicting 

Regional Water System Climate Change Vulnerabilities 

(High and Low Emissions Modeling) 

 Groundwater Response to Climate Variation (EDCWA) 

Expand environmental 

stewardship 

Watershed Restoration and Preservation Program 

 Bear Valley Meadow Restoration Implementation 

(American Rivers) 

 Determining Mountain Meadows Priority Actions in 

the Sierra Nevada (American Rivers) 

 Duncan Fen and Wet Meadow Complex Restoration 

Plan (Tahoe National Forest) 

 Cornish Flat Restoration (Tahoe National Forest)  

 Loney Meadow Restoration (Tahoe National Forest) 

 Hawley Meadow and Butcher Ranch Restoration 

(Tahoe National Forest) 

 Western Placer Creeks Fisheries Assessment (CABY) 

 Aspen Restoration Through Removal of Small 

Conifers (Tahoe National Forest) 

 Native Conservation Corps (NASNF) 

 Sly Park Restoration (EID) 

 

 

Watershed Restoration and Preservation Program 

 Van Vleck Meadow Restoration (Eldorado National Forest) 

 Regional Mussel Management (EID) 

 Assessing In-stream Flow Requirements to Protect Aquatic 

Biota During Dry and Critically Dry Years (SYRCL) 

 Barrett Lake Jeep Trail Restoration And Trail Reroute  

(Eldorado National Forest) 

 Finalize Viability of Critical, High-Impact Wolf Creek 

Watershed Improvement Projects and Prepare Ranked 

Projects for Implementation (Wolf Creek Community 

Association) 

 Development of an Expanded Laboratory Facility (Friends 

of Deer Creek) 

 Development of a Comprehensive Science Program and 

Education and Outreach Program (Friends of Deer Creek) 

 Resource Management In Constrained Economic Times 

 Assessing the Efficacy of Grazing Management Strategies 

on the Reduction of Invasive Plants, Enhancement of 

Native Plant Ecosystems, and Overall Support of Habitat 

Values 
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Table i -7 

Consistency of CABY Projects with State -Wide Priorities 

 EXISTING APPLICATION-READY PROJECTS 3 PROJECTS UNDER DEVELOPMENT 

Practice integrated flood 

management 

 

 

 

No projects are application ready in this category 

 

Water Quality Program 

 Impacts of Dam Management of Peak Flows on 

Downstream Floodplain Capacity 

 Esmeralda Creek Restoration (EID) 

 Caples Spillway Stabilization (EID) 

 Addressing Sediment Issues in the CABY Region 

 

Protect water quality 

Water Quality Program 

 Canal Water Quality Monitoring and Educational 

Program  (PCWA) 

 Hangtown Creek Water and Sewer Line Replacement 

(EDCWA) 

 Bear River Mercury Extraction (NID) 

 Abandoned Mine Lands  

 Protecting the Headwaters: Groundwater Sources 

and Mountain Meadows 

 

Water Quality Program 

 Quantifying Sediment Loading from Native Roads, 

Diversion Ditches, and Mines within the CABY Watersheds 

to Identify and Prioritize Future Restoration Projects  (CA 

RCD) 

 Educational Watershed Signage (EID) 

 Citizen Stewards – Citizen Volunteers and Agency 

Coordination (NCRCD) 

Improve tribal water and 

natural resources 

Watershed Restoration and Preservation Program 

 Native Conservation Corps – Disadvantaged Youth 

and Environmental Restoration  Project (Sierra Native 

Alliance) 

 

 

Watershed Restoration and Preservation Program 

 Protection of Plants of Native Value (Shingle Springs Band 

of Miwok) 

 Restoring Native Plants – A Native Nursery by Native 

Peoples 

 Grey Water Systems – Conservation at Home 
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Table i -7 

Consistency of CABY Projects with State -Wide Priorities 

 EXISTING APPLICATION-READY PROJECTS 3 PROJECTS UNDER DEVELOPMENT 

Equitable distribution of 

benefits 

DAC Communities with Active Project Development 

Activities 

 Placerville  (identified as DAC, 2007)– Hangtown 

Creek Water and Sewer Line Replacement 

(Placerville/EDCWA) 

 Nevada City (identified as DAC, 2007)– Water 

Conservation Program (City of Nevada City) 

 Washington (identified as DAC 2009) – 

Comprehensive Water Conservation Program 

(Washington County Water District) 

 Colfax (identified as DAC, 2007) – Leak Detection and 

Repair in the Communities Of Alta And Colfax 

(PCWA) 

  (Alleghany (Identified as a DAC, 2009) – Water 

System Upgrade and Replacement    
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WORK PLAN 

TASK 1 ADMINISTRATION AND PROGRAM MANAGEMENT  

OVERVIEW: The CABY Regional Water Management Group (CABY-RWMG), a non-profit corporation 

formed in 2009 and certified by the IRS in 2010, will oversee and direct the planning grant work effort. As 

described in the introduction to this work plan, it is important to understand that the RWMG referred to 

in the Prop 84 IRWM Grant Program Guidelines is, within the existing CABY MOU-based organization, 

the Planning Committee (PC). The existing PC will remain the decision-making body for IRWMP update 

activities and be referred to throughout this work plan. The CABY-RWMG refers only to the non-profit 

corporation formed specifically to act as applicant for Prop 84 and other funding.  

 

The Nevada Irrigation District (NID) will continue in its role as fiscal agent to the group to preserve the 

high level of function NID has provided, as well as the continuity of financial management within the 

organization. Since 2007, NID has served as fiscal agent to the CABY MOU-based organization.  

 

TASK 1|ADMINISTRATION AND PROGRAM MANAGEMENT 

Goal of Task Ensure that the contract is administered appropriately and accurately with 

all invoicing, reporting, and management compliant with the IRWMP plan 

standards.   

Subtasks 1.1 DWR Contract Oversight 

1.2 DWR Reporting and Invoicing 

1.3 Develop, Negotiate, and Administer Subcontracts 

1.4 Update Formal Match Tracking System 

1.5 Consolidate CABY Files from 2008 through 2010 

Key Deliverables  Negotiated and signed contract between DWR and CABY-RWMG 

 Contract between CABY-RWMG and fiscal agent 

 Negotiated and signed contract between CABY-RWMG and lead 

consultant 

 Policies, procedures, and systems to support contract management 

and reporting 

Budget   Total funds requested: $81,860 

Match: None 

Match sources: n/a 

 

1.1  DWR Contract  Oversight  

The CABY-RWMG will have primary responsibility for contract oversight for the duration of the project. 

To accommodate this responsibility, the group will designate a Management Committee (MC). The MC 

will meet monthly for the duration of the project and will review the status of deliverables, evaluate the 

budget (percent complete versus percent spent), confirm both printed and processed deliverables, and 

provide direction to the CABY consultants, as well as other management tasks. This grant administration 

and management system exactly parallels the management structure that has successfully managed the 

public funds contributed by the water agencies (i.e., NID, EID, PCWA, EDCWA) to support the CABY 

effort from 2007 to 2010 (totaling over $900,000). The CABY membership has come to depend on the 
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functioning of a committee like the MC and has concurred with tasking a new entity to perform these 

necessary functions. 

 

The administrative systems to support and oversee the level of work described in this proposal (and 

required by DWR) already exist within the CABY system and will be utilized by the CABY-RWMG. 

 

NID has served as fiscal agent to the CABY MOU-based organization since 2007. NID will continue in 

this role.  

1.2  DWR Reporting and Invoicing 

The CABY consulting team has extensive experience in invoicing and reporting of Proposition 50 bond 

funds. While the Prop 50 and DWR invoice requirements will be different in form and content, the CABY-

RWMG board is confident in its capacity to ensure that the monthly invoices submitted to DWR will be 

delivered in a manner and form that is fully consistent with the grant agreement requirements.  

1.3  Develop, Negotiate,  and Administer Subcontracts  

The CABY MOU-based organization has worked with the same consulting team since 2007. Under this 

contract arrangement, the lead consultant had responsibility for identifying required consultants and sub-

consultants, negotiating contracts with those entities, supervising completion of contract and 

deliverables, and other similar responsibilities. The CABY-RWMG proposes to use the same strategy for 

this planning grant cycle.  

 

The MC will work with the lead consultant on a monthly basis to track the status of all work tasks, 

deliverables, and budgets. In this way, the day-to-day management of consultants will be left to the lead 

consultant, while a monthly review of contract status will be conducted by the MG. The lead consultant 

has and will continue to develop contracts that stipulate appropriate insurance and compliance with the 

all relevant sections of agreement dealing with insurance, personnel and conformance with rules and 

regulations of the State of California. Finally, the relevant language contained within the primary 

agreement between DWR and the CABY-RWMG will also be included in contracts where relevant. Both 

the contract with the lead consultant and the lead consultants’ contracts with its subconsultants will be 

accomplished contemporaneous with development of the agreement between the CABY-RWMG and 

DWR. 

1.4  Update Formal Match Tracking System 

The CABY MOU-based organization has been tracking both in-kind and direct contributions of time and 

materials to the CABY effort. However, to fully document the match for this planning grant cycle, the 

CABY-RWMG will expand the tracking system to include a more detailed and comprehensive tracking 

system to comply with the spirit and requirements of the Prop 84 IRWM Grant Program Guidelines.  

 

1.5  Consolidate CABY Files from 2008 through 2010 

The CABY MOU-based organization was originally managed by the El Dorado Irrigation District (EID), 

as was the initial IRWMP document production effort. As a result of these activities, EID accumulated 
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substantial paper and electronic files. In 2008, management of the CABY organization was delegated to a 

lead consultant. During the period of 2008 through the end of 2010, a significant number of memoranda, 

agendas and meeting notes, project development files, project applications, PC and CC agendas and 

notes, financial management documents, reports, and data were produced.  

 

In order to draw on the resources of the initial planning effort and ensure that the documentation for the 

interim plan updates are organized and accessible, it will be necessary to retrieve both paper and 

electronic files and documents from EID and merge these materials with the existing CABY filing and 

data management system.  

TASK 2 STAKEHOLDER INVOLVEMENT AND COORDINATION  

OVERVIEW: A variety of committees, subcommittees and technical advisory committees will need to meet 

through the IRWMP update process to accomplish the goals articulated in each task of the work plan. 

CABY’s current meeting structure—which involves regular gatherings of the PC, CC, and work groups—

will be replicated throughout the IRWMP update process. The structure will be augmented by 

conferences or workshops on specific topics, such as land use planning and issues of specific concern, 

such as anadromous fish and mercury. This meeting structure is the heart of CABY’s collaborative 

function. Stakeholders who have not yet adopted the IRWMP regularly attend PC and work group 

meetings, and it is anticipated that this will continue through the IRWMP update process. Thus, the 

meeting structure has been an effective recruitment tool in the region. This has been proven by the 

increase in IRWMP adoptees since 2007. The meeting structure has also proven to be a particularly 

effective DAC recruitment tool, as it provides flexibility and support for DAC stakeholders. The 

availability of working groups who meet at times that are convenient for participants and the provision 

of stipends for some stakeholders has contributed greatly to CABY’s ongoing success with community 

and stakeholder involvement.  

 

Outreach to the business community, ranchers and farmers, and local government has produced uneven 

results for CABY. For instance, while we have experienced strong success in project development 

activities with individuals from the agricultural community, consistent participation is not the norm. 

With local governments, the financial events of the last few years have severely constrained all of our 

smaller governmental organizations. Again, we have had strong success in project development with our 

small and DAC communities, however establishing multi-department relationships within the four 

counties is currently in the planning stage and not yet been fully implemented.  CABY staff continues to 

interact with public works, parks and planning departments around the region, but the PC has 

determined a more systematic outreach would be desirable.  

 

As part of the plan updates accomplished in late 2010, specific strategies will be identified to invigorate 

and expand CABY’s outreach to targeted constituents. Outreach activities will likely include workshops, 

conferences, one-on-one meetings with leaders within the constituent groups, creation of a speakers’ 

bureau, and outreach to clubs, associations, fraternal organizations, community associations, and other 

targeted groups. Additionally, working group members will be recruited to conduct more intensive 
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outreach within their associated constituencies. The creation of projects aimed at the interests of 

importance to these constituents will be an intentional consideration within each work group.  

 

At critical junctures of CABY’s evolution the group has utilized the services of a graphic facilitator to help 

catalyze and confirm the group’s vision, sense of purpose, and future-oriented thinking (see Figure 2-1, 

below). This strategy has proved so successful that the group has specifically requested that this meeting 

strategy be used again and that a wider variety of CABY stakeholders be recruited to attend to maximize 

the diversity of the input.  

 

While each individual task describes the meetings and associated activities in detail, this task provides an 

overview of the meeting framework, while also providing an effective way to track and budget this 

essential element of the CABY process. See the introduction to the budget for more information regarding 

number of meetings and anticipated participants. 

 

TASK 2 | STAKEHOLDER INVOLVEMENT AND COORDINATION 

Goal of Task The goal of this task is to establish a comprehensive, consistent, and 

predictable committee and sub-committee structure to support 

preparation of the IRWMP.  

Key Deliverables  Agendas, support materials, post-meeting summaries for all 

committee, sub-committee and TAC meetings 

 Posting of meetings materials on the CABY website  

 Committee, sub-committee, and TAC meetings 

 Development of data and language 

 Review of draft sections 

 Comments from participants on draft materials 

 Final sections for submittal to the PC 

Match Sources:  Total funds requested: $ 123, 198 

Match: $192,712 

Match sources: CABY members 
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FIGURE 2-1 

GRAPHIC FACILITATION EXAMPLE
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TASK 3 DISADVANTAGED COMMUNITIES & ENVIRONMENTAL JUSTICE  
 

TRIBAL OUTREACH 

CABY has expended considerable effort in establishing relationships with the Native American 

community within the region. The Indigenous Community Work Group was formed in November 2008 

following extensive individual communication with tribal members across the region. A primary focus of 

this outreach and of the working group was on non-Federally Recognized Tribes, although CABY has 

established basic working relationships with three of the Federally Recognized Tribes in the region. 

Therefore, CABY’s tribal work will continue with an increased emphasis on project development 

activities associated with tribes who do not manage tracts of land and who do not have significant 

sources of income as a tribe.  

 

RURAL AND DISADVANTAGED COMMUNITIES 

The systematic identification and outreach to rural and disadvantaged water agencies within DACs was a 

key component of CABY’s project development during the 2009/2010 IRWMP update. This outreach 

resulted in technical assistance related to project development for several disadvantaged and severely 

disadvantaged communities. CABY’s policy for supporting DAC project development includes technical 

outreach and assistance by CABY staff, which has so far included project identification; development of 

work plans, schedules and budgets; identification of performance measures; assessment of project 

benefits; and other similar activities. This intensive level of outreach and service has resulted in the 

adoption of the CABY IRWMP by each of the served communities, further expanding the reach of CABY 

within the region. 

 

HISPANIC OUTREACH 

CABY’s outreach within the Hispanic community has been extremely limited. Therefore, Hispanic 

outreach will be a focus of the upcoming IRWMP update.  

 

Following completion of the subtasks described below, an initial draft of the disadvantaged community 

and Environmental Justice involvement text for the IRWMP will be prepared. The text will then follow 

the review and finalization process described in the introduction to the work plan (p. 21) and Task 17, 

IRWMP Preparation.  
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TASK 3 | DISADVANTAGED COMMUNITIES & ENVIRONMENTAL JUSTICE  

Goal of Task The goal of this task is to identify, contact, engage, and support 

participation by disadvantaged communities and Environmental Justice 

constituents in identifying critical issues, developing objectives, and 

creating implementation projects.  

Subtasks 3.1 Finalize DAC descriptions 

3.2 Establish Environmental Justice Program 

3.3 Implement Environmental Justice Program 

3.4 Establish Rural Disadvantaged Community Outreach Program 

3.5 Implement Rural Disadvantaged Community Outreach Program 

3.6 Integrate Constituent Concerns into Relevant CABY IRWMP Sections 

Key Deliverables  Plan for outreach activities to DAC and EJ constituents 

 Meetings and associated materials with individuals and organizations 

 Production of key outreach materials in Spanish 

 Distribution of septic system brochure 

 Involvement of stakeholders in project design 

 Identification and development of projects conceived by participants  

Budget Total funds requested: $81,030 

Match: $12,327 

Match sources: Consultant (CABY staff) 

3.1  Finalize DAC Descriptions  

While CABY has performed extensive Census-based research to identify disadvantaged communities and 

populations within the region, the IRWMP has not yet been updated to reflect this ongoing research. 

Additionally, the results of the 2010 Census will become available during the planning grant cycle and 

these statistics will need to be integrated into both our outreach strategies and the IRWMP document 

itself. Finally, the Prop 84 IRWM Grant Program Guidelines allow RWMGs to define ‚community,‛ 

rather than mandating a strict place-based definition. This provides flexibility in the process of 

identifying concentrations of disadvantaged people within communities (DAC), and also the 

identification of communities that are demographic in nature (e.g., Environmental Justice) which are not 

necessarily place-based. This is a particularly important consideration for rural regions, where 

populations are spread out and most communities are not incorporated.   

3.2  Establish Environmental Justice Program (Hispanic and Tribal Outreach)  

It is important to note that the CABY region contains substantial Hispanic and Native American 

populations. Placer County (11.7%), El Dorado County (11.3%), and Nevada County (7.4%) and portions 

of Sierra and Amador Counties represent a Hispanic population of more than 6,000 individuals. Placer 

County (8%), Nevada County (15%), and El Dorado County (8%) and portions of Sierra and Amador 

Counties represent a Native American population of roughly 5,500 individuals.  

 

Few of the Native American and Hispanic residents are located in discreet and readily identifiable 

communities. As a result, outreach cannot be accomplished through a location-specific strategy. In the 
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case of Native American constituents, CABY has had considerable success communicating with these 

communities via established non-profit organizations and networking within the extensive Native 

American community.  

 

CABY’s outreach to the Hispanic community will need to focus on social institutions, such as local 

churches and associations of Hispanic business people. Additionally, CABY will need to identify 

community members who are willing to assist with interpretation and/or have the capacity to make 

presentations for CABY. This will involve developing Spanish-language outreach materials. CABY staff 

has already connected with individuals within the Tomales Bay ICWMP region who created substantial 

materials for that program to assist CABY with designing and delivering its EJ program. CABY plans to 

contract with a Spanish-speaking community representative to focus the outreach and provide regional 

continuity. 

 

CABY’s EJ program will be developed in consultation with Hispanic and Native American community 

members and the PC. The program will include a discussion of the objectives, desired outcomes, and 

implementation strategies relevant to these constituencies.  

3.3  Implement Environmental Justice Program (Hispanic and Tribal Outreach)  

Based on previous experience, probable components of the EJ program will include convening meetings, 

with occasional, focused workshops and forums with DAC and EJ constituents. A line item for modest 

stipends, to enable tribal and Hispanic participation in meetings and other events, is included in the 

budget.  

 

Successful implementation of the program will depend on a variety of factors, many of which are outside 

of CABY’s control, such as the interest of the community in water-related issues, the capacity of the 

community to engage in ongoing dialogue, and the relevance of the CABY mission to the targeted 

constituents.  

 

Therefore, the EJ program will be built on elements that are within CABY’s control. Examples include the 

creation of suitable outreach materials, provision of stipends for participation, provision of technical 

support to enable integration of these constituents into the CABY structure, assistance from organizations 

that have experience in delivering EJ programs focused on Hispanic and Native American populations, 

and development of an outreach strategy that focuses on going to the community instead of requiring 

that the community comes to CABY. An additional emphasis of the program will be the direct 

involvement of these constituents in project development activities.  

 

3.4  Establish Rural  Disadvantaged Community Outreach Program  

As previously stated, technical assistance to water agencies and irrigation districts within DACs has been 

a key component of CABY’s project development activities. Although 12 DACs have been identified in 

the CABY region, outreach to the community services and irrigation districts within each of these 

communities has not yet been undertaken in a systematic way. CABY’s experience has shown that the 
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agencies and organizations within DACs have severely limited capacity to participate in IRWMP 

activities, including project development but respond enthusiastically and with great commitment and 

perseverance once contacted and engaged. This task will formally establish an outreach program that 

includes identification of additional DACs in the region; identification of water agencies, irrigation 

districts, or other community services districts within the region’s DACs; and technical assistance for 

these constituents or entities to participate in IRWMP activities.  

 

CABY staff has contacted the Tomales Bay Watershed Council and the regional water management group 

for the Tomales Bay ICWMP to obtain an electronic copy of the septic system care and maintenance 

brochure they produced. The brochure provides information regarding the care and maintenance of 

home septic systems. It will be distributed throughout the region at a variety of venues, with a particular 

concentration on small rural communities.  

 

3.5  Implement Rural  Disadvantaged Community Outreach Program  

Project development and technical assistance for creation of project materials (i.e., work plans, schedules, 

budgets, performance measures, and economic and technical feasibility evaluations) will be essential 

elements of the DAC outreach program. Any additional DACs that are identified as a result of the 

completion of Census 2010 will be systematically contacted and invited to participate in IRWMP update 

activities. Further, community services agencies (such as water purveyors or system managers and public 

utilities districts) will be contacted and brought into project development activities. Technical assistance 

will be provided to DACs and agencies or entities within DACs as necessary.  

 

There are 15 libraries that currently serve the region. Many of these libraries serve as a community 

gathering point, as well as an access point for computer and Internet service. In this way, libraries 

provide a venue for individuals to access, track, and interact with the IRWMP preparation process via the 

Internet.  

 

Conversations with a representative sampling of the libraries indicate that a shortage of computer 

terminals has and will continue to hamper their capacity to serve multiple individuals concurrently. In 

order to respond to the needs of these local libraries, a systematic assessment of the libraries will be 

undertaken to identify which facilities would most benefit from the 10 computers currently included in 

the project budget.  This evaluation will include an assessment of each institution’s individual capacity to 

support an Internet connection and computer-related costs (e.g., print cartridges and repairs) over time. 

Following completion of the evaluation, a maximum of 10 libraries will be identified as IRWMP data sites 

and will participate in the purchasing and set up of the required hardware and software. Preliminary 

conversations with computer vendors indicate that a discounted rate for purchase of multiple machines 

by a non-profit organization will likely be made available. Additionally, many of the major computer 

manufacturers have hardware donation programs for which the CABY-RWMG would be eligible. Finally, 

Microsoft has an active software donation program oriented specifically to non-profit and disadvantaged 

populations. The consultant team has committed to donate their time in investigating the most cost 

effective equipment purchasing strategy as a component of their match on the project.  
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3.6  Integrate Constituent Concerns into Relevant CABY IRWMP Sections  

A key deliverable of this task will be a summary of identified EJ and DAC issues and priorities, which 

will inform the issues and conflicts section of Task 4, as well as Task 5, Resource Management Strategies, 

and Task 6, Objectives. The inclusion of culturally relevant locations and resources in the region 

description section will be explored.  

 

In addition, EJ and DAC interests will be reflected in the project design process in two ways. First, key 

interests and concerns of these communities will be communicated to existing work groups so that these 

topics can be integrated into project design efforts. This activity will include recruitment of additional EJ 

and DAC constituents into work groups, such as the existing Indigenous Community Work Group. 

Second, an emphasis will be placed on projects that can be designed and implemented by the individual 

community or constituency itself. 

TASK 4 UPDATE REGION DESCRIPTION AND ISSUES & CONFLICTS  

OVERVIEW: Since the initial preparation of the IRWMP, many technical documents have been prepared by 

agencies and organizations within the region that are relevant to the identification and quantification of 

regional issues. Collecting and evaluating this data will support the update of the region description 

section. 

 

MOUNTAIN MEADOWS 

Representatives of the Mountain Meadows IRWMP, which was proposed in 2008, approached CABY in 

February of that year to determine willingness to absorb mountain meadows issues, projects, and 

objectives into the CABY IRWMP. By doing so, the proposed Mountain Meadows IRMWP would be 

effectively ‚split‛ between the Upper Feather and CABY IRWMPs. Several meetings were held with staff 

members of DWR, the Upper Feather IRWMP, and the staff of the Mountain Meadows IRWMP (i.e., 

Natural Heritage Institute). As a result of these meetings, DWR approved the integration of the Mountain 

Meadows IRWMP into the Upper Feather and CABY IRWMPs.  

 

The draft Mountain Meadows document was revised as a result of these meetings and subsequently split 

between CABY and the Upper Feather. This document, entitled ‚Planning to Restore Meadow 

Functionality in the Headwaters of the CABY Region‛ was submitted to CABY staff in 2008. Meetings 

were then convened throughout the region to solicit input regarding goals, objectives, and projects. The 

document was refined as a result of these meetings and submitted to the PC on December 11, 2008 for 

consideration. The PC agreed to begin the process of integrating the document into the IRWMP as an 

appendix. It was formally adopted by the PC on June 3, 2009 as Appendix K.  

 

This appendix includes a mountain meadows-related goal, set of objectives, and list of implementation 

projects. These elements will need to be formally integrated into the updated sections of the IRWMP, 

including the region description, objectives, issues and conflicts, and project development. 
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American Rivers, a CABY member, and CABY have jointly pursued a variety of grants to support 

mountain meadow restoration. In 2010 American Rivers was awarded a significant grant from the 

National Fish and Wildlife Foundation (NFWF) to support the evaluation and prioritization of mountain 

meadows in the Sierra. One of the watershed studied as part of this effort lies totally within the CABY 

region. The outcomes of the study will directly affect the region description and the identification of 

objectives and performance measures. Half of this grant is proposed as a match for the IRWMP update 

because the report will have such a direct bearing on CABY resources and management strategies into the 

future.  

 

 

ISSUES AND CONFLICTS 

During the development of the existing IRWMP the CABY group decided that issues and conflicts were 

important and complex enough to warrant a separate section. This section will be updated and 

maintained as its own chapter. It is included in this task with region description because of the 

connection made by the Prop 84 IRWM Grant Program Guidelines and the closely linked nature of these 

topics.  

 

Following completion of the subtasks described below, an initial draft of the region description section 

and issues and conflicts text for the IRWMP will be prepared. This text will then follow the review and 

finalization process described in the introduction to the work plan (p. 21) and Task 17, IRWMP 

Development.  

 

TASK 4|UPDATE REGION DESCRIPTION AND ISSUES & CONFLICTS 

Goal of Task The goal of this task is to revise the existing Regional Water Resources 

(i.e., region description) chapter to reflect data produced after 2007 and to 

update the Regional Water Resource Issues and Conflicts chapter in 

response to evolving circumstances in the region. 

Subtasks 4.1 Collect and Evaluate Post-2007 Data 

4.2 Disseminate Collected Data  

4.3 Integrate New Data into Region Description 

4.4 Update Issues and Conflicts  

4.5 Integrate Mountain Meadows- Specific Language 

Key Deliverables  Compilation of available data 

 Identification of necessary updates 

 Memoranda summarizing discussions within the group to update 

issues and conflicts  

 Revisions and updates to GIS maps 

 Integration of mountain meadows-specific and climate change 

language 

 Dissemination of collected data (e.g., SWIM and updated CABY web 

portal) 

Budget Total funds requested: $ 21,270 

Match: $75,000 

Match sources: American Rivers 
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4.1  Collect  and Evaluate Post-2007 Data 

CABY staff, with assistance from PC members, will collect and evaluate data to determine its relevance to 

the IRWMP. The collected data will likely be of two types: 1) data that directly impacts the breadth or 

depth of the CABY region description and 2) data that is relevant at the project development level but is 

not appropriate for inclusion in the region description or does not directly influence articulated regional 

resource descriptions. CABY staff will integrate relevant data into the region description (see Task 4.3). 

 

 

The ongoing Federal Energy Regulatory Commission (FERC) relicensing efforts of EID, NID, and PCWA 

have generated extensive new data, some of which was scoped to include relevant information for the 

CABY IRWMP update. Additionally, many CABY members have developed new information and 

materials as a result of project implementation activities or technical evaluations in support of other 

programmatic priorities. Finally, state and federal agencies have also developed data since 2007 that is 

relevant to a discussion of the CABY region and will help augment and focus the CABY issue 

identification and project development efforts.  

 

As an initial component of this task, each of the CABY members and stakeholders, as well as adjacent 

IRWMPs will be contacted to identify new reports, studies, data sets, evaluations, and/or technical 

memoranda relevant to water management issues within the region. Previous experience has shown that 

a simple request for data via email does not result in identifying the full range of available materials. 

Therefore, individual phone calls and face-to-face meetings will be used to gather data and ensure that 

the collection efforts also fully support Task 12 Data Management. 

 

 A primary screening criterion for collected data will be its relevance to issues, locations, or resources 

within the CABY region. The identified data will be collected electronically (and in hard copy, as 

necessary) and evaluated by CABY staff, MC, and PC members, and/or IRWMP adoptees to determine 

the relevance of the data to the region description.  

 

The results of Task 9, Climate Change, will be fully integrated into the region description section, both in 

terms of identifying future climate change scenarios and regional vulnerabilities. Because of the 

importance of this issue to the region the PC has determined that a complete IRWMP chapter on climate 

change will be prepared. 

4.2  Disseminate Collected Data  

The objective of this task is to ensure that all CABY members, stakeholders, and the general public, have 

access to data developed by agencies and organizations in relation to IRWMP activities since completion 

of the current version of the CABY IRWMP (2007). 

 

At minimum, all collected data will be included either in the technical bibliography developed in Task 10, 

Data Management, or the Sacramento River Watershed Program’s SWIM system, or both. PC members 

will receive targeted training of the SWIM online system (see Task 10) to ensure their capacity to access 

and use data that is made available as a result of this task. The technical bibliography will be made 
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available online upon completion of the CABY website update (discussed in Task 12.2) and will become 

an appendix to the updated IRWMP. 

4.3  Integrate New Data into Region Description  

Based on the outcomes of Tasks 4.1 and 4.2, the MC will develop a specific inventory of components of 

the region description that will need to be updated to reflect new data. Staff will use this inventory to 

focus and direct the systematic update of the region description section. The updated section will be 

vetted early in the process by the PC to ensure that all subsequent tasks make use of this updated region 

description.  

4.4  Update Issues and Conflicts  

This task has two primary components: 1) inform the deliberations of the watershed-based work groups 

and their efforts to identify watershed-specific issues, conflicts, and objectives; 2) to integrate the 

outcomes of the watershed-based work groups into an IRWMP section.  

 

To support the watershed-based work groups, the existing issues and conflicts information will be 

synthesized into a handout for the work groups to use in initiating their discussions regarding their local 

watershed issues, conflicts, and objectives. In this way, the work groups will work to iteratively identify 

and potentially resolve inter-watershed issues.  

 

The existing issues and conflicts section will be reevaluated based on the outcomes of the DAC and EJ 

Programs (Task 3), the RMS evaluation (Task 5), identification of objectives (Task 8), project development 

(Task 10), and regional and interregional coordination (Task 16). The update of this section will include 

exploration of new issues and conflicts, activities aimed at resolving or advancing the issues, an update of 

the issues and conflicts included in the existing IRWMP, and the inclusion of relevant information from 

other tasks in the work plan. 

 

 It is anticipated that the issues and conflicts section will not be finalized until the final stages of IRWMP 

preparation, specifically to maintain the ability of CABY stakeholders to progressively identify, and 

where feasible resolve or at least advance regional discussion of, these issues. Interim versions of the 

issues and conflicts materials will be made available to the MC and PC at each of their meetings and will 

be a regular item on the agenda. The issue updates will be posted on the web site on a regular basis. This 

will ensure that these topics are not only identified and described, but that opportunities to progressively 

address, reduce or eliminate the conflicts are undertaken.  

4.5  Integrate Mountain Meadows -Specific Language 

Each watershed work group will include consideration of mountain meadows as part of its work effort. 

This will involve consideration of Appendix K, Planning to Restore Meadow Functionality in the 

Headwaters of the CABY Region, as well as individual restoration efforts on public and private lands that 

have been or need to be considered within the individual watershed. As with Task 4.4, considering 

mountain meadows from a regional perspective will occur after the watershed work group effort is 

complete.  
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In addition, the outcomes of a variety of CABY region and Sierra-wide projects funded by NFWF and the 

Sierra Nevada Conservancy (SNC), which are scheduled to be completed during the plan update 

timeframe, will be integrated into the mountain meadows information.   

TASK 5 RESOURCE MANAGEMENT STRATEGIES (RMS)  

There are 32 individual RMS included in the California Water Plan 2009. The Prop 84 IRWM Grant 

Program Guidelines require that each of the strategies be assessed from the perspective of IRWMP 

applicability. The current version of the IRWMP lists the RMS applicable to the CABY region and states 

that they need to be evaluated and employed in IRWMP activities in a future iteration of the document. 

This planning grant cycle provides an opportunity for CABY to complete an in-depth evaluation of the 

updated RMS and use this information to inform identification of objectives, project development, and 

other tasks associated with the IRWMP revision. 

 

Following completion of the subtasks described below, an initial draft of the RMS section will be 

prepared. This text will then follow the review and finalization process described in the introduction to 

the work plan (p. 21) and Task 17, IRWMP Preparation.  

 

TASK 5|RESOURCE MANAGEMENT STRATEGIES (RMS) 

Goal of Task The goal of this task is to thoroughly evaluate the Water Plan 2009 

resource management strategies and systematically integrate relevant 

strategies into IRWMP materials and committee processes.   

Subtasks 5.1 Review and Evaluate RMS 

5.2 Refine and Finalize RMS Evaluation  

Key Deliverables  Memo summarizing relevant RMS 

 PC identification of applicable RMS strategies 

 Integration of RMS into appropriate sections and update activities 

Budget Total funds requested: $ 10,340 

Match: none 

Match sources: n/a 

5.1  Review and Evaluate RMS 

CABY staff will undertake an in-depth review and evaluation of the RMS presented in Water Plan 2009. 

This evaluation will inform and be informed by the processes of updating the issues, conflicts, and 

objectives. Specifically, the RMS will be evaluated to determine which RMS would assist CABY in 

achieving objectives or addressing issues or conflicts. A detailed outline will be prepared, which 

identifies the strategies that are applicable within the CABY region.  

5.2  Refine and Finalize RMS Evaluation 

Based on the outcomes of Task 4.1, CABY staff will develop a document that will include a final list of 

applicable RMS, a list of non-applicable RMS, and a rationale for inclusion or exclusion. The document 

will also include an outline format description of how each relevant RMS can be integrated into the 

IRWMP. This will be submitted to the PC for final review and adoption. 
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TASK 6 LAND USE COORDINATION  

OVERVIEW:  Within the CABY region, the level of communication between land use decision makers and 

water managers varies considerably. In some cases, frequent meetings are the norm. In other cases, 

meetings occur infrequently and only in the context of a specific project development application. The 

CABY PC has determined that increasing both the level and frequency of communication, as well as 

establishing specific procedures to support this increase, should be supported both within the 

membership and in the IRWMP update.  

 

Rather than contact each city and county within the region individually, the IRWMP update strategy will 

focus on bringing land use decision makers and water managers from across the region together in a day-

long event aimed at fostering long-term collaboration, between individual cities and counties (and their 

respective water managers) and also between land use decision makers themselves. The motivation for 

bringing together city and county managers is to ensure that general plan updates, annexations, approval 

of important projects, and other similar factors are discussed and understood from the perspective of 

their impact on water management and to integrate water managers into these discussions. In addition to 

identifying processes to standardize contacts between land use decision makers and water managers, this 

conference also seeks to create a regional dialogue concerning the long-term effects of climate change on 

water supply and the resultant impacts on infrastructure, operations and management flexibility and 

supply.  

 

Following completion of the subtasks described below, an initial draft of the land use coordination text 

will be prepared. This text will then follow the review and finalization process described in the 

introduction to the work plan (p. 21) and Task 17, IRWMP Preparation.  
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TASK 6|LAND USE COORDINATION 

Goal of Task The goal of this task is to foster an exchange of knowledge and expertise 

between land use and water agency managers. Also, to create a 

meaningful linkage between the IRWM process and land use and water 

planning. Lastly, to develop a process to ensure durable and proactive 

relationships.  

Subtasks 6.1 Convene Regional Conference 

6.1.1 Contact Land Use and Water Management Decision Makers 

across the Region 

6.1.2 Create Planning Group to Design Event 

6.1.3 Coordinate logistics 

6.2 Implement Recommendations Identified During Conference 

Key Deliverables  Contact and interviews with land use decision makers and senior staff 

 Planning group development of agenda, speakers list, and key 

materials 

 Coordination of event logistics 

 Regional conference 

 Development of list of coordinated follow-up activities between land 

use decision makers and water managers 

Budget Total funds requested: $40,661 

Match: none 

Match sources: n/a 

6.1  Convene Regional Conference  

The product of this task will be a regional land use and water conference. The purpose of convening the 

conference is to advance the regional discussion, create processes for ongoing inter-agency coordination, 

create a venue for discussions on impacts of climate change on the region and provide a venue to identify 

and resolve potential regional conflicts. 

6.1.1 Contact Land Use and Water Management Decision Makers across the Region 
CABY members and staff will systematically contact city and county land use and water decision makers 

and staff to recruit their participation in the regional conference, identify potential speakers, identify 

important topics, determine key stakeholders within their systems who should be contacted, and identify 

a formal contact person for each entity.  

6.1.2 Create Planning Group to Design Event 
Based on the contacts made in Task 6.1.1, a small (i.e., four to six members) planning group will be 

recruited to assist in designing the conference, identifying key note speakers, developing appropriate 

break-out sessions, developing outreach materials, and other similar activities. This planning group will 

meet four times. CABY staff will take primary responsibility for the logistics of the event, while the 

planning group will take primary responsibility for identifying and developing the content and overall 

agenda for the event.  
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6.1.3 Coordinate Logistics 
A conference of this size will require a considerable amount of logistics to ensure a high level of 

participation and satisfaction with the outcomes. The location of an adequately sized facility that is 

central to the region and provides maximum opportunity for networking and informal collaboration will 

be important. This task will include the preparation and printing of all necessary materials, the 

coordination of speakers’ logistics, provision of necessary supplies, and the myriad tasks associated with 

conducting an event of this size.  

 

6.2  Implement Recommendations Identified During Conference  

Conference activities will be managed and recorded in such a way that the outcomes of the conference in 

terms of individual break-out sessions and plenary sessions will be made available electronically and via 

the CABY website to all event participants. Particular attention will be placed on synthesizing the results 

into concrete action items. The planning group will conduct a final meeting to assist in distilling the 

results of the conference in meaningful terms and developing a set of follow-up summary materials.  

 

TASK 7 LOCAL WATER PLANNING 

OVERVIEW:  As part of updating the existing CABY IRWMP, the sections dealing with local plan content 

and local plan information and references will be updated based on changes that have occurred since 

publication of the 2007 IRWMP. As part of the data collection effort for Task 9, Climate Change, the 

impacts of climate change, water and land use management issues resulting from those changes, and 

climate change adaptation and mitigation strategies that exist in local plans both of water agencies and 

land use planning agencies will be collected. This information will be provided to the PC as this has 

historically been the venue in which these large-scale regionally oriented discussions are conducted. The 

PC will develop a specific strategy by which water planning and management can include impacts of 

climate change, population-related increases in water demand, and potential regulatory or operational 

impacts on CABY region water due to issues surrounding the Sacramento-San Joaquin Delta. 

Implementation of this strategy will be the focus of this task. The existing CABY Water Work Group will 

also be closely involved in this effort. 

 

Following completion of the subtasks described below, an initial draft of the local water planning section 

will be prepared. This text will then follow the review and finalization process described in the 

introduction to the work plan (p. 21) and Task 17, IRWMP Preparation.  
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TASK 7|LOCAL WATER PLANNING COORDINATION 

Goal of Task The goal of this task is to review plans and documents produced or 

updated since 2007 and update the applicable plans section to reflect this 

new data.   

Subtasks 7.1 Gather, Evaluate, and Integrate Applicable Plans 

Key Deliverables  Compilation of relevant planning documents updated since 2007 

 Update of existing IRWMP to reflect changes in area plans 

 Integration of limits, levels, and criteria from plans into IRWMP, 

wherever relevant  

Budget  Total funds requested: $7,220 

Match: none 

Match sources: n/a 

7.1  Gather ,  Evaluate,  and Integrate Applicable Plans 

CABY staff will contact city, county, and relevant federal and state agency departments with 

responsibility for planning to update information in the existing IRWMP and to identify relevant plans 

that were not included in the initial IRWMP development. The collected plans will be evaluated to 

support the update of the existing IRWMP chapter. As an additional component of the work effort, the 

evaluation will also ensure that the local plan information and references included in the IRWMP are up-

to-date and accurate. Wherever possible, the limits, levels, and criteria from the gathered planning 

documents will be integrated into the IRWMP, most likely in the context of measurable objectives.  

 

Task 9.2, Collect and Synthesize Region-Specific Climate Change Data, specifically includes the collection 

and synthesis of region-specific climate change data from all levels of government and private land use 

and resource managers.  

TASK 8 OBJECTIVES 

O VE R VI E W :  CABY members spent considerable time and effort identifying and describing the goals and 

objectives in the existing plan.  In fact, the goal and objective development process was an integral part of 

building the durable stakeholder relationships that now characterize the region. Therefore, careful 

attention will be given to respecting the consensus represented by the existing IRWMP language, while 

responding to the Prop 84 IRWM Grant Program Guidelines and requirements of plan and project 

implementation and monitoring. 

 

The goals and objectives included in the IRWMP accurately represented the desires and expectations of 

the initial group at the earliest stage of plan development. However, in the four years since the document 

was completed, it has become clear that the IRWMP goals and objectives need to be flexible enough to 

accommodate the vigorous CABY project development approach. Therefore, CABY intends to complete a 

comprehensive revision of the goals and objectives. Consideration will be given to establishing program-

level objectives, and ensuring that duplicative or similar objectives are merged. Particular attention will 
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be given to creating standalone objectives that do not require narrative to define the desired outcome of 

the objective.  

 

This process will be five-fold and will include (1) an evaluation of existing IRWMP elements (i.e., goals, 

objectives, project actions, plan-level performance measures, and regional issues), (2) collection and 

evaluation of objectives from IRWMPs across the state, (3) integration of the outcomes of tasks in this 

work plan (i.e., DAC and EJ Programs, RMS, Issues and Conflicts, RMS, and climate change), (4) input 

from watershed-specific work groups, and (5) input from a sub-committee focused on identification of 

additional regional objectives. 

 

Following completion of the subtasks described below, an initial draft of the objectives section will be 

prepared. This text will then follow the review and finalization process described in the introduction to 

the work plan (p. 21) and Task 17, IRWMP Preparation.  

  

TASK 8|OBJECTIVES 

Goal of Task The goal of this task is to formulate a concise and durable set of objectives 

that accurately reflect the RMS and the identified watershed issues. 

Further, to develop objectives that firmly and clearly support project 

development activities. 

Subtasks 8.1 Evaluate Existing IRWMP Elements 

8.2 Integrate Results of Previous Work Plan Tasks 

8.3 Convene Watershed Work Groups 

8.4 Identify Regional Objectives 

Key Deliverables  Compendium of objectives from IRWMPs and other regional sources 

 A series of progressively refined objectives  

 Defined qualitative and quantitative measures to enable tracking of 

IRWMP and objective implementation  

 Guidance to support project development activities and programmatic 

implementation 

Budget Total funds requested: $13,804 

Match: none 

Match sources: n/a 

8.1  Evaluate Existing IRWMP Elements  

Many elements of the existing IRWMP will inform the process of revising objectives and developing 

quantitative and qualitative measures, including the goals, objectives, project actions, plan-level 

performance measures, and regional issues. Goals and objectives were fully integrated during the initial 

IRWMP development process, and thus will be revisited as a whole during this update. The regional 

issues and plan-level performance measures will be updated during Tasks 4 and 10, and the identification 

of objectives will be informed by both the existing and the updated issues and performance measures. 

Project actions will also be revisited during this process to determine if they should be moved to the 

project development chapter or kept in place. Further, the goal and objectives included in the mountain 

meadows appendix (Appendix K) will be integrated into this update process. Lastly, this evaluation will 
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include consideration of the existing objectives’ consistency or utility in project development (particularly 

within the working group venue). 

 

Goals and objectives from IRWMPs across the state will be gathered, evaluated, and collated by topic to 

enhance the ability of CABY members to diversify their thinking while looking at their own region.  

8.2  Integrate Results  of Previous Work Plan Tasks  

A significant number of the tasks in this work plan will directly inform the process of updating 

objectives, including Task 3 (DAC and EJ Programs), Task 5 (RMS), Task 4 (Issues and Conflicts),  and 

Task 9 (Climate Change). To increase consistency within the IRWMP and ensure that plan 

implementation is meaningful and as clearly defined as possible, the integration of the outcomes of these 

tasks with the progressive refinement of the objectives will be extremely important. It will also be 

important to assure that all key issues have, at minimum, one corresponding objective. At appropriate 

intervals, concise summaries of each task’s outcome will be forwarded to the watershed work groups to 

inform their efforts, and the PC and MC to keep them informed and reduce the learning curve when the 

objectives are presented to these groups for consideration (see Task 8.3).   

8.3  Convene Watershed Work Groups  

The existing IRWMP includes an implementation action for prioritization of issues on a watershed-by-

watershed basis (CABY IRWP, 2007, p. 11-38). This directive has been interpreted by the PC to include the 

formation of watershed work groups during the IRWMP update effort. A group will be convened for 

each of the CABY watersheds (i.e., Cosumnes, American, Bear, and Yuba). The work groups will submit 

their identified objectives and measures to the PC, and these items will become the foundation for the 

discussion of region-wide objectives and measures.  An integrated discussion to develop region-wide 

objectives will not commence until all of the materials developed by the work groups have been made 

available.  The PC will not have the ability to refuse the watershed-specific objectives. They will be able to 

interact with representatives from each group to ensure that local and regional objectives are consistent in 

language and intent. They will also develop language to bridge local and regional needs and objectives, 

as necessary and appropriate (see 8.4, below).  

 

It is assumed that a minimum of five meetings will occur within each watershed with the express 

purpose of identifying watershed-specific issues and conflicts, prioritizing those issues, developing draft 

objectives to address the identified issues, and initiating a watershed-wide objective identification effort. 

The work groups involved in this effort will take into account the outcomes of Tasks 8.1 and 8.2, and will 

consider the Basin Plan, 20x2020 Water Conservation Plan, and CWC §10540(c) when developing 

objectives. Methodologies for quantifying objectives will also be identified as a result of this task.  

8.4  Identify Regional Objectives  

The initial step in identifying regional objectives will be to review and evaluate the objectives created by 

the watershed work groups. A subcommittee will be formed, made up of at least one representative from 

each watershed, as well as an equal number of CABY members, to initiate the process of developing 
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regional objectives. The regional objectives will be based on the objectives developed by the watershed 

work groups, as well as the objectives in the existing IRWMP and the objectives gathered during Task 8.1.  

 

Once the watershed-based work groups have completed their objectives identification process, the results 

will be submitted to the PC for initial comments and discussion. The subcommittee will produce an initial 

set of objectives and measurement criteria in response to the conversation held at the PC. A set of draft 

objectives and measurement criteria will be forwarded to the PC upon completion of the sub-committee 

work effort.  

 

As with the watershed work group effort, the objective development process will be informed by the 

Basin Plan, 20x2020 Water Conservation Plan, and CWC §10540(c). The subcommittee will resolve any 

mutually-exclusive or contradictory language within the watershed-specific objectives.  

 

The final product of the subcommittee will be referred to the PC for debate and finalization. Once the 

objectives and measurement criteria are finalized, the IRWMP section will be drafted.  



54 

 

 

FIGURE 8-1
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TASK 9 CLIMATE CHANGE 

OVERVIEW: As required by the Prop 84 IRWM Grant Program Guidelines, the updated CABY IRWMP will 

address both adaptation to the effects of climate change and mitigation of GHG emissions. The strategy 

for addressing climate change in the context of the IRWMP is described in this task and includes the use 

of modeled scenarios to complete a vulnerability analysis and identify possible adaptation strategies.  

 

Green House Gas (GHG) emissions will be addressed during both the identification of regional 

vulnerabilities and the development of adaptation strategies. This evaluation will be on a regional and 

cumulative level. The CABY region’s water is hard working—it supplies hydroelectricity, is piped across 

watersheds and between elevations, and moves in and out of canals and pipes and other conveyance 

systems. Some aspects of the operation and management of water supply are energy intensive, others 

actually generate electricity. As a source area for water that is exported throughout the state, the capacity 

of CABY to minimize GHG will be an important consideration and this aspect of the regional water 

management strategy will be evaluated.  The process for disclosing and considering GHG emissions 

when developing projects and choosing between project alternatives is discussed in Task 10, Project 

Development.  

 
Following completion of the subtasks described below, an initial draft of the climate change section will 

be prepared. The section will then follow the review and finalization process described in the 

introduction to the work plan (p. 21) and Task 17, IRWMP Preparation.  
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TASK 9 | CLIMATE CHANGE 

Goal of Task The goal of this task is two-fold. First, to utilize state-approved modeling 

to inform identification of regional vulnerabilities to climate change. 

Second, to engage in meaningful discussion of potential adaptation 

strategies. Third, to coordinate with DWR climate change specialists to 

systematically expand the capacity of the existing CABY WEAP model.  

Subtasks 9.1 Create Technical Advisory Committee  

9.2 Collect and Synthesize Region-Specific Climate Change Data 

9.3 Develop and Implement Modeling Strategy 

9.4 Initial Identification of Regional Vulnerability to Climate Change 

Scenarios 

9.5 Identify Regional Adaptation Strategies 

9.6 Collaboration with DWR Climate Change Specialists on CABY WEAP 

Model 

9.7 Public Outreach and Education 

Key Deliverables  Interim modeling runs in association with UC San Diego 

 Final TAC-directed modeling runs 

 Memoranda summarizing TAC deliberations 

 Posting of modeled data to CABY and SWIM websites 

 Identification of regional vulnerabilities under modeled climate 

change scenarios 

 Identification of regional adaptation strategies  

 Identification of no-regret implementation measures 

 Refined WEAP model 

 Enhanced capacity of the CABY region to model consequences of 

future scenarios using the improved WEAP model 

Budget Total funds requested: $26,480 

Match: none 

Match sources: n/a 

9.1  Create Technical  Advisory Committee (TAC) 

The aim of this task is to convene a technical advisory committee (TAC) focused on the topic of climate 

change. This TAC will be made up of CABY members and stakeholders who are involved with water and 

resource management in the region and/or a particular expertise, experience, or interest in consideration 

of potential climate change effects. The membership of the TAC will represent sufficient depth and 

breadth of perspective to effectively guide the identification of regional vulnerabilities and adaptation 

strategies. In order to be effective, the TAC must fully represent not only individuals with technical 

knowledge of climate change but also individuals with interests that would be affected by the outcome of 

the evaluation.  
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9.2  Collect  and Synthesize Region -Specific  Climate Change Data  

A variety of federal and state and local agencies within the region have considered the potential impacts 

of climate change on the resources and facilities for which they have management responsibility. These 

evaluations have produced policy statements, preliminary vulnerability assessments and, in some cases, 

initial identification of adaptation strategies. All of these documents and, where possible, the supporting 

background documentation will be collected to inform the IRWMP climate change analysis.  

 

The TAC, supported as necessary by CABY staff, will evaluate the collected data, as well as the primary 

documents identified in the Prop 84 IRWM Grant Program Guidelines and the Climate Change 

Clearinghouse documents. This evaluation will not be exhaustive in nature, but rather will serve to 

summarize the available data in such a way that the TAC can determine which documents, reports, 

and/or data to draw on during the course of their evaluation. These documents and data will be made 

available on the CABY website and on the SWIM site, where appropriate (see Task 12).  

 

9.3  Develop and Implement Modeling Strategy  

With assistance from the University of California, San Diego, CABY staff has developed the capacity to 

calculate the impacts of predicted climate change scenarios on a variety of key criteria such as 

temperature, precipitation, base flow, and runoff (see Attachment 1).  The Variable Infiltration Capacity 

(VIC) Macroscale Hydrologic Model has been applied to many watersheds, including the Columbia 

River, the Ohio River, the Arkansas-Red Rivers, and the Upper Mississippi Rivers, and has been formally 

approved by the State of California. It measures in 1/8 degree resolution and provides information for 

every month from 1950 to 2099.  

 

The data can be prepared for any of these criteria for any year utilizing any of the six state-approved 

computer models, each of which has a high and low emission component, resulting in a total of 12 

different modeling runs for any single criteria. After consultation with the TAC to identify a preliminary 

set of high-priority criteria, a representative sample of the available modeling runs, by topic and year, 

will be generated. Based on these sample runs, the TAC will be able to identify both specific criteria and 

specific years that they wish to see modeled to provide a basic understanding of the possible variability of 

future climate change scenarios.  

 

After reviewing the preliminary samples, the TAC will direct CABY staff to run the models under a high 

and low emission assumption, utilizing the criteria that the TAC has determined is most critical to 

developing a useful set of future scenarios. The output of these modeling runs will be used to determine 

‚worst case,‛ ‚best case,‛ ‚middle range,‛ and ‚no change‛ scenarios for each identified criteria. A 20-

year planning horizon will be of primary concern, however, modeling for future years beyond the 

horizon may be deemed desirable by the TAC. There is also an expressed interest in modeling historic 

data (‘50s through ‘80s) as well as the last two decades for comparative purposes; thus, a representative 

set of modeling runs will be completed for the requested years. In this way, the TAC will be able to 

develop an evaluation that is scenario-dependent rather than model-dependent, resulting in a greater 

capacity to predict regional vulnerabilities.  
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9.4  Initial  Identification of Regional Vulnerability to Climate Change Scen arios 

The TAC will use the data developed in Task 8.3 to conduct a vulnerability analysis to more fully 

understand the potential impacts of the predicted changes. It is anticipated that the process will include 

evaluation of the model runs generated during Task 8.3 and/or model runs prepared at TAC direction 

during this vulnerability analysis stage. Based on the outcomes of the predicted scenarios, the TAC will 

develop a set of criteria to use in predicting and quantifying (where possible) regional vulnerabilities.  

These criteria will need to reflect not only the science of climate change and its impact on natural systems, 

but also the varied perspectives of the collateral results of climate change on human and socio-economic 

resources. Additionally, measures to identify the impacts of climate change on water system operation 

and capacity will need to be evaluated. Once a set of criteria has been developed, then the scenarios and 

modeling runs to support necessary discussions can be completed.  

 

The TAC discussion of vulnerabilities will, then, include consideration of climate change on natural 

systems and ‚green infrastructure‛, man-made infrastructure, social and economic conditions, diverse 

users groups (e.g. agriculture, public institutions, recreations, etc.), water supply operations and 

management/delivery, the capacity of the region to serve growing populations while continuing to export 

water, and other similar concerns. 

 

The analysis is not intended to direct or support individual or specific management policies, procedures, 

or regulatory decisions. Instead, it will be intended to anticipate future climate change scenarios and 

vulnerabilities, thereby supporting a general evaluation of potential adaptation strategies. The product of 

this work effort will be a report that will be presented to the PC for review and comment.  The report will 

be refined based on PC comments and then will become a technical appendix to the IRWMP. 

 

9.5  Identify Regional Adaptation Strategies  

The development of regional adaptation strategies will begin once the preliminary vulnerability analysis 

has been undertaken. Discussions of possible future scenarios inevitably lead directly to discussion 

surrounding management and policy-level implications of those predicted changes. Recognizing the 

closely linked nature of predicted impacts and mitigation and/or adaptation, these iterative discussions 

within the TAC will be tracked until such time that a more focused evaluation become possible (likely 

once the draft vulnerability document is being prepared).  

 

Correlating possible, predicted, future scenarios to possible, available, future adaptation measures is not 

an exact science. Additionally, the consequences of predicted scenarios and available mitigations being 

presented in a written form must be anticipated. For this reason, the TAC will report regularly to the PC 

to ensure that all of the interests in the region that might be affected by the climate change discussion are 

directly involved in identifying future vulnerabilities and available adaptations.  

 

Because the evaluation is at a program-level of detail, the discussion of adaptation strategies will be 

similarly general in nature. The goal of the adaptation strategies evaluation will be threefold: 1) To 

engage regional entities with management responsibilities in a collective discussion at long-term 
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collaboration, to minimize impacts of climate change; 2) To involve a diverse set of perspectives in 

determining possible future actions, and; 3) To ensure that all of the interest potentially affected by 

climate change have a consistent opportunity to participate in the identification of future conditions and 

available mitigations.  

 

Per the Prop 84 IRWM Grant Program Guidelines, the outcomes of the vulnerability analysis will be 

integrated into the region description section (see Task 4). However, because of the potential diversity of 

opinions on the subject, a separate climate change section describing both the vulnerabilities and the 

potential adaptation measures within the region will be included in the IRWMP to enable a reader to 

clearly understand the analysis and the conclusions.  

 

9.6  Collaboration with DWR Climate Change Specialists  on CABY WEAP Model   

CABY is the only IRWMP in the state that has coterminous plan area and developed WEAP model 

boundaries. As part of the existing IRWMP, an EPA-funded WEAP model for the entire CABY region 

was prepared. Following completion of this regional model, EID invested significant additional time and 

energy in providing detail and, therefore capacity, to the model. At this point in time, the data available 

to the model for the PCWA and NID service areas is much less detailed than the EID service area.  

Conversations with DWR climate specialists serving the CABY region indicate that direct collaboration 

between various CABY members and DWR specialists can result in greatly increased functionality and 

capacity of the CABY WEAP program. CABY PC members, having been educated on the capacity of the 

WEAP model, have developed a series of strategic questions that could be answered if the WEAP model 

were more fully developed. The CABY WEAP model has the potential to serve as an important example 

of how computer-aided decision making on climate change issues can directly benefit water and land use 

manager decision making. The outcome of this task would be the progressive refinement of the CABY 

WEAP model, based on ongoing technical discussions between key CABY members and DWR specialists.  

9.7  Public Outreach and Education  

Outreach on the climate change issue will focus on three primary constituencies: 1) agencies (local, state, 

and federal); 2) organizations and interest groups; and 3) the general public (including Hispanic 

community members). The outreach, including specific strategies and materials, will be undertaken by 

CABY staff and coordinated by the PC and TAC. Overall, this task will result in dissemination of 

information developed by the TAC, provision of educational and technical materials, and a clear method 

to solicit suggestions and participation.  

TASK 10 PROJECT DEVELOPMENT 

OVERVIEW:  EXISTING PROJECT DEVELOPMENT AND REVIEW STRUCTURE 

As part of the preparation of the existing IRWMP, a total of 13 Tier 1 projects (ready-to-proceed, 

consistent with water management strategies, responsive to state priorities, and consistent with CABY 

goals and objectives) and 12 Tier 2 projects (not yet ready-to-proceed) were identified. Nine of the Tier 1 

projects were submitted for funding during the Prop 50 Step 2, Round 2 Implementation Grant Process. 
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Several of these projects have gone on to obtain partial or complete funding by non-bond sources with 

the assistance or collaboration of CABY staff. 

 

As stipulated in the existing IRWMP, regular updates of the plan, including an annual ‚call for projects,‛ 

were accomplished beginning in mid-2008. Upon completion of the Prop 50 implementation grant 

application in January, 2008, the PC directed CABY staff to redesign the project application process and 

the project ranking and review criteria, and to develop a programmatic structure to serve as an 

organizing principle for ongoing project design. As a result of these ongoing efforts, CABY developed a 

project development and review structure as shown in Figure 10-1. This structure focuses on developing 

projects in three ways: (1) Development of projects by individual sponsors/members; (2) Development of 

regionally-oriented projects through topical work groups (e.g., Water Work Group, Working Landscapes 

Work Group, Western Placer Creeks Work Group, Indigenous Community Work Group); and (3) 

Development of projects during quarterly PC meetings.  
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FIGURE 10-1
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Regardless of the source of the project idea, consideration of projects for inclusion in the IRWMP begins 

with a project application. Upon receipt of the project application, CABY staff then works to develop 

multiple partners, integrate multiple objectives and issue focuses, and generate progressively refined 

project materials. The project tier structure has remained intact with the addition of a Tier 3 (conceptual) 

project type. The PC has made the commitment to advance each Tier 1 project to ‚application ready‛ 

status, ensuring that all Tier 1 projects can be bundled or packaged for emerging funding opportunities 

without a significant degree of effort. This project development process has been deemed highly 

successful and will continue largely intact through the IRWMP update process. Revision of the project 

review and ranking criteria will be a key deliverable of this work plan.  

 

The CABY project application and development process greatly facilitates the integration of projects. In 

some cases, a single Step 1 application for a conceptual project has resulted in the development of a 

region-wide, multi-project, multi-objective, multi-stakeholder project. In other cases, Step 1 applications 

for apparently unrelated projects have resulted in the integration of multiple projects into a single project 

with multiple benefits and partners. For this reason, it has been extremely important for CABY to accept 

projects at all status levels (i.e., from conceptual to ready-to-implement), and then work with project 

sponsors, starting first with projects that have been deemed high priority by the PC, to develop materials 

such as work plans, schedules, budgets, economic feasibility evaluations, and performance measures. 

Task 10 has been intentionally designed to perpetuate this integration activity.  

 

ONGOING PROJECT DEVELOPMENT AND IDENTIFICATION OF POTENTIAL PROJECTS 

CABY successfully anticipated the project review standard and has, beginning in 2008, systematically 

improved its project development process to the point that the ‚application ready‛ projects are already 

consistent with the identified plan standards and thus suitable for integration into the updated IRWMP.  

As previously stated, CABY has been engaged in project development in a continuous manner since 

adoption of the last IRWMP. CABY currently has 18 projects that have been developed to ‚application 

ready‛ status with an additional 28 in Tier 2 or Tier 3.  

 

The CABY project development process as currently configured consists of the following components: 

submittal of a project application (either from an individual sponsor or a work group), determination of 

readiness to proceed, designation of an appropriate tier for the submitted project (Tier 1 – ready to 

proceed, Tier 2 – not yet ready-to-proceed, Tier 3 – conceptual), identification of DAC status, provision of 

appropriate level of technical support for Tier 1 projects only, and designation of projects as ready-to-

proceed. Once projects are deemed ready-to-proceed they are evaluated and ranked within the program 

framework. This process will remain largely intact, with exceptions noted in subsequent tasks. Some 

projects have already been designated as Tier 1, but are not yet ‚application ready.‛ CABY staff will 

complete the development process for these projects using existing methods and strategies and based on 

available funds.  

 

In October, 2010, CABY will issue its annual call for projects. The Step 1 application provided during this 

process will be updated to include information from the Prop 84 IRWM Grant Program Guidelines. These 
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new projects will be subject to the revised project review process identified in subsequent tasks, as they 

will serve as guinea pigs for development of any new processes, procedures and methods developed to 

ensure compliance with plan standards. The Step 1 application will allow conceptual projects, partially 

developed projects, and fully developed projects to be submitted to the group for development and 

consideration. The CABY tier process has been specifically designed to take projects from concept to fully 

developed status. 

 

CABY staff has developed a strong capacity to identify opportunities for project integration both within 

and between programs. These integration activities will continue with existing projects within the CABY 

project development system, as well as with the new projects resulting from the October call for projects.  

 

The work plan has been specifically structured to ensure that sufficient information is available from key 

tasks to inform the progressive refinement of projects, thereby avoiding development of projects that are 

not consistent with the final objectives, while ensuring adequate time for project development. 

 

Following completion of the subtasks described below, an initial draft of the project development and 

implementation section will be prepared. The section will then follow the review and finalization process 

described in the introduction to the work plan (p. 21) and Task 17, IRWMP Preparation.  
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TASK 10 | PROJECT DEVELOPMENT 

Goal of 

Task 

The goal of this task is to update and refine the CABY programmatic structure, 

refine criteria for ranking and inclusion of projects in IRWMP, design and 

delivery of a strong and productive project development process (with 

particular attention to the needs of DAC and EJ constituents), to develop a 

number of projects to application-ready status, and finally to rank and include 

regionally important projects in the IRWMP. 

Subtasks 10.1 Revise Programmatic Structure 

10.2 Refine Criteria for Inclusion of Projects in IRWMP 

10.3 Develop Criteria for Ranking Projects in IRWMP 

10.4 Project Development Program 

10.5 Project Evaluation 

Key 

Deliverables 

 Revised programmatic structure 

 Criteria for inclusion of projects in IRWMP 

 Project ranking criteria 

 Revised Step 1 application 

 Capacity to complete project applications via CABY website 

 Technical support to work groups, individual sponsors, DAC and EJ 

community 

 Identification of additional round of CABY projects 

  Technical support to project sponsors to create project-specific webpage for 

their projects 

 Final list of ranked projects for inclusion in IRWMP (meeting both plan 

standard and CABY-designed criteria) 

 Creation of CABY list of project organized by program topic 

Budget Total funds requested: $70,690 

Match: $9,143 

Match source: Consultant (CABY staff) 

 

10.1  Revise Programmatic Structure  

During its 2009 IRWMP update cycle, CABY implemented a programmatic structure to foster a more 

organized and systematic project development and ranking process. While this structure has worked 

well, the PC has determined that the existing structure needs to be reconsidered and potentially 

expanded to accommodate both the successful work group and project development activities that have 

come to characterize the CABY process. The programmatic structure will be developed iteratively as 

subsequent tasks bring progressive refinement to the project development process. 

10.2  Refine Criteria for Inclusion of P rojects in IRWMP 

The Prop 84 IRWM Grant Program Guidelines have identified 13 individual criteria that must be 

employed when considering projects for inclusion in the IRWMP. These criteria, in the aggregate, require 

that each project develop a substantial amount of data to even be considered for inclusion in an IRWMP.  
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CABY’s initial project selection criteria were relatively direct and required only that the project be 

proposed by a CABY member and address one or more IRWMP goals, objectives, and water management 

issues. This process was refined to include the tier strategy described in the overview of this task. This 

strategy has been essential to the project development process and has become a vehicle for project 

integration. The process of project development that CABY has put in place is the only avenue by which 

projects can ultimately meet the extensive mandated inclusion criteria. 

 

Thus, while CABY will work to ensure that the criteria described in the project review plan standard of 

the guidelines are incorporated into its process, it will also continue to implement and refine the 

processes that have served stakeholders, and the organization at large, so well.  

 

CABY staff, supported by the PC, will utilize the 13 mandated project review factors to develop an 

updated project review form and process for the formal inclusion of projects in the IRWMP. An 

evaluation of the criteria utilized by other IRWMPs across the state for inclusion of projects within their 

documents will be evaluated as part of this task.  

 

CABY has devoted considerable resources to developing projects to a ready-to-proceed, application-

ready status. As a result, all of our current Tier 1 projects meet the review factors currently identified in 

the Prop 84 IRWM Grant Program Guidelines. This proves that the existing CABY process has the 

demonstrated capacity to develop projects from a conceptual level to ready-to-proceed status. The 

exception to this is the substantial environmental review or extensive permitting required by some 

projects. Many CABY projects that would be otherwise be viable candidates for inclusion in the plan, are 

not yet Tier 1 projects because the project sponsor has insufficient resources to complete these two ready-

to-proceed components. The Sierra Nevada Conservancy has funded several CABY project 

environmental assessment and/or permitting activities. However, these components will continue to be 

limiting factors for large-scale infrastructure and natural resources projects and improvements across the 

region.  

10.3  Develop Criteria for Ranking Projects in IRWMP  

The updates made to the IRWMP in 2009 stipulated that projects would be ranked within their identified 

program, rather than being ranked against all other projects in the system. This strategy will continue.  

 

As additional program areas are identified, existing projects will be re-sorted and re-ranked. CABY has 

devoted considerable time to refining the project ranking criteria. However, there is consensus that the 

criteria should undergo yet another round of refinement, particularly in light of the new review factors 

and IRWMP inclusion criteria mandated in the Prop 84 IRWM Grant Program Guidelines. At this point in 

time, CABY does not propose to prioritize program areas. The CABY PC establishes a high-priority 

project development of program area on a bi-annual basis (see Task 10.4, below), which serves to focus 

staff time and energy on developing implementation projects. In addition, the possible prioritization of 

objectives will assist in the overall ranking of projects.  
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The process for disclosing and considering GHG emissions when developing projects and choosing 

between project alternatives will be discussed and will be included in the project ranking criteria.  

10.4  Project  Development Program 

The CABY project development process relies almost exclusively on input from CABY members – via 

work groups, the PC and individual Step 1 applications. While CABY staff has generated several project 

concepts that have ultimately led to Tier 1 projects, the majority of projects are developed within the 

CABY membership. This basic strategy is expected to continue. 

 

As a result of the call for projects in October, 2010, new projects, as well as projects submitted in 2011 and 

2012, will need to be evaluated to determine their level of development (i.e., conceptual, ready-to-

proceed) and capacity for integration with other projects. A selected subset of Tier 1 projects will be 

developed to ready-to-proceed status, with direct technical assistance of CABY staff. Tier 2 and Tier 3 

projects will be supported in their evolution to Tier 1 by the CABY work group and PC structure.  

 

The CABY PC has an extraordinary depth of experience and expertise in a wide variety of fields. To date, 

the project development process has not drawn heavily on this expertise. A key change in the project 

development process will be the development of project assistance teams whose function will be to 

provide support to project sponsors in the progressive refinement of their project application materials. 

Additionally, several of the PC meetings will include a project development workshop element that will 

focus on group assistance to individual CABY members in advancing their Tier 1, 2, or 3 projects to a 

higher level of completion. This strategy will increase opportunities for identifying partners and 

integrating projects.  

 

 Some projects will be referred to a topic-specific or location-specific work group for evaluation and 

further development. Other projects, particularly those submitted by DACs or through the EJ program, 

will be directed to staff to provide detailed and ongoing technical assistance, including the development 

of work plans, schedules, budgets, economic evaluations, and performance measures. Other project 

sponsors will have the capacity to develop their own projects in consultation with CABY staff.  

 

As part of this task, CABY will continue to perform regular updates of Appendix I (the project appendix 

that is updated regularly to reflect new projects submitted to the IRWMP) until the final updated IRWMP 

document is prepared, at which point these appendices will be integrated into the document.  

 

Additionally, the PC has indicated a preference for designating high-priority focus areas. These high-

priority areas are programmatic in nature and add an additional dimension of intensity and integration 

to the project development process. For instance, the 2009 high-priority focus was drought-relief and 

water use efficiency and conservation. As a result, the projects that were deemed high priority by the PC 

will be submitted in the first Prop 84 Implementation Grant Cycle. The high-priority topic for the 

2011/2012 timeframe will be designated by the PC in early 2011. Projects that are consistent with this 

high-priority focus will be given a greater level of attention by CABY staff in the process articulated 

above.  
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10.5  Project  Evaluation (IRWMP Inclusion and Ranking) 

The projects developed in this task will be evaluated for inclusion in the IRWMP and will also be ranked 

within their appropriate program area in the final four months of the planning grant cycle. In both cases, 

the criteria developed in this task will be used to review these projects. Following the established 

procedure, CABY staff will first apply the appropriate criteria. The results of that effort will be forwarded 

to the PC for initial comment. The document will then be referred to the MC. Revisions will be made 

based on comments received from the MC. Then, the suggested list of projects for inclusion and the 

ranking of those projects will be resubmitted to the PC for review and comment. Following completion of 

this cycle, the draft IRWMP section text will be created.  

TASK 11 PLAN AND PROJECT PERFORMANCE 

OVERVIEW: The development of clearly written performance measures with quantifiable outcomes and 

outputs will be a key factor in assessing the overall success of both plan and project implementation. The 

existing IRWMP has identified a variety of measures for use in evaluating plan performance. 

Additionally, the CABY project development process includes development of specific performance 

measures for each project. In the case of plan performance, these measures will need to be updated to 

reflect the various updates of the plan itself as well as the evolving sense of the PC and stakeholders as to 

what constitutes ‚success‛ with respect to plan implementation. In the case of project-level performance 

measures, a variety of regional organizations across the state continue to develop ever more specific and 

reliable measures for project performance. These measures, as well as the experience of CABY members 

following project implementation, will be evaluated as part of this task.  

 

Following completion of the subtasks described below, an initial draft of the plan and project 

performance text will be prepared. The text will then follow the review and finalization process described 

in the introduction to the work plan (p. 21) and Task 17, IRWMP Preparation.  
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11.1  Collect  and Evaluate Performance Measures from Existing I RWMPs 

CABY staff will collect and collate performance measures from IRWMPs across the state. These measures 

will be organized and collated by CABY program and will serve as a starting point for expanding and 

refining the measures used to evaluate plan performance. In a separate but parallel exercise, CABY staff 

will collect and collate project-specific performance measures submitted to the state, both as part of the 

Round 1 and 2 Prop 50 applications and the Prop 84 applications (via the FAAST and BMS websites). 

These performance measures will be organized by project type. In addition, the project-specific 

performance measures will be forwarded to all CABY members and stakeholders to assist in their 

development of application materials, as well as to the watershed work groups.  

11.2  Evaluate Outcomes of CABY’s Existing Performance Measures and Monitoring 

Processes and Activities  

The CC, PC, and staff will collaborate to perform an organizational self-assessment utilizing the support 

of a graphic facilitator. This self-assessment will use the performance measures currently identified in the 

IRWMP and will also consider a preliminary identification of new or refined performance measures 

based on the outcome of this self-assessment. The outcomes of this exercise will serve as a starting point 

for refining IRWMP performance measures (see Task 11.3 below). CABY members whose projects have 

been successfully funded will participate in a parallel process of evaluating the utility and success of their 

monitoring process, measures and activities. In addition to evaluating the results of CABY member 

TASK 11 | PLAN AND PROJECT PERFORMANCE 

Goal of Task The goal of this task is to enable the CABY organization to effectively 

evaluate the performance of the plan over time and to ensure that 

individual project performance measures will accurately measure and 

report the outcomes of implemented projects.   

Subtasks 11.1 Collect and Evaluate Performance Measures from Existing IRWMPs 

11.2 Evaluate Outcomes of CABY’s Existing Performance Measures and 

Monitoring Processes and Activities 

11.3 Develop Refined Performance Measures for IRWMP Implementation 

11.4 Develop Refined Performance Measures & Monitoring and Activities 

for Project Implementation 

Key Deliverables  Compendium of performance measures from IRWMPs and 

organizations around the state 

 Plan-specific performance measures 

 Project-specific performance measures  

 Identification of reporting protocols and methods 

 Posting of monitoring requirements on CABY website 

 Creation of protocols and procedures for posting project-specific 

monitoring data and outcomes on CABY and SWIM websites 

Budget Total funds requested: $7,620 

Match: none 

Match sources: n/a 
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project monitoring efforts, the Sierra Nevada Conservancy has developed an extensive set of suggested 

performance measures to guide its project applicants. The SNC performance measures will be included in 

the evaluation of meaningful project monitoring activities and performance measures (see Task 11.4 

below).  

11.3  Develop Refined Performance Measures for IRWMP Implementation 

Using the outcome of Task 11.2, CABY staff and the MC will collaborate to refine the IRWMP’s 

performance measures to ensure that they reflect the outcomes of the self-assessment and the other 

IRWMP update activities, such as new objectives. Staff will refine the outputs of this work effort and 

present the suggested performance measures to the CABY PC, which will review and critique the 

suggestions. A final set of performance measures will then be prepared and forwarded to the PC for final 

review and approval.  

11.4  Develop Refined Performance Measures and Monitoring and Activities for 

Project  Implementation 

As part of their project and objective development efforts, individual work groups, with support from 

CABY staff, will develop a common sense of monitoring strategies and options, including a discussion of 

the plan standard requirements (i.e., what will be monitored, how monitoring will be performed, and 

how the outcomes of the monitoring will be tracked). A set of suggested project-specific monitoring 

protocols and activities will be developed based on these discussions. The protocols will be reviewed by 

relevant work groups prior to revision and submittal to the PC for review and approval.  

 

TASK 12 DATA MANAGEMENT 

OVERVIEW: CABY recognizes the importance of data collection efforts and the management of that data in 

the context of IRWM. The CABY PC and CC have had many discussions on the topic of data management 

and the creation of a data management system (DMS). CABY has reached the conclusion that the creation 

and maintenance of a formal database within the existing IRWMP structure is too costly and complex and 

therefore infeasible. As a result of these internal discussions, CABY’s DMS will consist of three integrated 

elements: (1) the Sacramento River Watershed Program’s Sacramento Watershed Information Module 

(SWIM), (2) updating the CABY website, and 3) development of criteria for collecting and provided data 

to state databases.   

 

The development of quality assurance protocols, as well as processes and procedures for data sharing, 

methodologies to ensure consistency with state databases, and data collection protocols, as appropriate, 

will be developed as part of this task.  

 

Following completion of the subtasks described below, an initial draft of the data management section 

will be completed. The section will then follow the review and finalization process described in the 

introduction to the work plan (p. 21) and Task 17, IRWMP Preparation. 
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TASK 12 | DATA MANAGEMENT 

Goal of Task The goal of this task is to complete data collection for the American and 

Cosumnes River watersheds and post available data to the SWIM website. 

Also to engage in a significant update to the CABY web portal to increase 

functionality. Finally, to develop rigorous protocols to ensure that CABY 

project monitoring data is compatible with applicable state databases.    

Subtasks 12.1 Ongoing Data Collection and SWIM Update 

12.2 Update CABY Website 

12.3 Develop Criteria for Collecting and Providing Data to State Databases 

Key Deliverables  Data for American and Cosumnes watersheds 

 Updated and fully functional CABY web portal 

 Criteria for posting and distribution to CABY members and sponsors 

identifying data collection protocols 

Budget Total funds requested: $44,260 

Match: none 

Match sources: n/a 

12.1  Ongoing Data Collection and SWIM Update 

This task consists of augmenting CABY’s information on the SWIM site, and training CABY stakeholders 

in SWIM data upload procedures (for data collected in the future).  

 

SWIM is an online resource library for watershed and conservation-related data and documents. It 

includes a suite of online data discovery, document management, and GIS mapping tools. One of SWIM’s 

core functions is to harvest spatially explicit project information from a wide variety of groups for 

submission to the California Environmental Information Catalog (CEIC) at the Resources Agency. This 

link shows example documents already collected by the SWIM project:  

http://ceic.resources.ca.gov/catalog/SacramentoRiverWatershedData/  

 

Augmenting CABY’s Data on the SWIM Site 

CABY partnered with SRWP in late 2009 and early 2010 to input CABY region data into SWIM. As part of 

this effort, the vast majority of available data for the Yuba and Bear River watersheds was collected and 

submitted to SRWP. However, this data collection needs to be duplicated for the American and 

Cosumnes River Watersheds. 

 

SRWP will develop protocols and assist in the transfer of the additional CABY IRWM documents, data, 

and GIS information into SWIM. The data transfer protocol will establish methods for naming, 

organizing, attributing, establishing distribution permissions, and transferring files to the SWIM. SRWP 

will develop a spreadsheet template that CABY IRWM members can use to expedite the process of 

attributing and submitting their documents.  

 

Most of the original data and documents will be hosted on the SWIM website. However, some 

proprietary data collected under private funding may appear in SWIM in abstract form only. In these 

cases, SWIM will provide contact information for the source organization. In addition, GIS data needs 

http://ceic.resources.ca.gov/catalog/SacramentoRiverWatershedData/
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proper spatial referencing and accurate source metadata before it can be integrated into the existing 

SWIM GIS system. SRWP GIS consultants will work with CABY representatives to ensure that GIS data is 

properly projected and adequately documented. GIS data will be integrated by SRWP into the SWIM 

Digital Atlas.  

 

SWIM Training for CABY Stakeholders  

SWIM provides a place for multiple organizations to map their projects and post documents and data—it 

can play an invaluable role in facilitating coordination among groups. However, for it to be useful, many 

people must set aside time to map, describe, and share their documents.  

 

SRWP will develop and present a one-hour SWIM training session to the CABY PC. The presentation will 

use SWIM’s mapping and document management tools to browse, discover, and share resource-related 

information. Other topics will include use of SWIM’s online GIS Mapmaker program, and data discovery 

using the SWIM Geofinder application.  

 

Additionally, SRWP will provide a SWIM trainer to CABY team members in Nevada City, Placerville, 

and Auburn. It is anticipated that the SWIM trainer will meet with approximately five CABY team 

members at each location. The major emphasis of this training will be to set up user accounts for team 

members, ensuring that they have the access and understanding to use SWIM. Each onsite training 

session will be approximately 2 hours in length.  

 

12.2  Update CABY Website 

The CABY website was created in 2007. It is a web-based system that provides both public-facing (web 

site) and internal (intranet) functionality for the IRWMP community. The proposed IRWMP update to 

achieve compliance with the Prop 84 IRWM Grant Program Guidelines will result in the creation of a 

wide variety of deliverables, all of which will need to be posted on the site and many of which will 

actually require new capabilities within the site. A recent survey of CABY members has made it clear that 

the site as currently configured does not meet the needs of the members, stakeholders, and the 

requirements of the existing IRWMP.  

 

Under this task, the site’s functionality will be updated so that it can fully serve the CABY membership. 

Tools will be added to the site so that it can function as an online library for organizing all of the 

documents and digital resources created and collected by the group. It will also provide collaboration 

tools such as online calendaring and meeting tools. More advanced functionality will also be 

incorporated into the site’s structure, including a projects database, multimedia, and a more user-friendly 

interface.  

 

Project sponsors will be able to add their projects by logging in to the website and filling in a form with 

information such as title and description, keywords, location, and participating organizations and 

individuals.  The list of available fields, or schema, will be based on the schema developed for the Bay 

Area IRWMP.  This schema will be used as a starting point and extended with other fields as needed. 
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Inside the project’s workspace it will be possible to add other types of content such as documents, 

reports, photos, videos, news items, and more.  The project area can have both public and internal 

components.   

 

The website design sub-consultant will take primary responsibility for the technical aspects of website 

design and launch. CABY staff and the PC will direct the consultant as to the functions, attributes, and 

aesthetics of the web site. Content for the website will be generated by CABY staff, PC members, and, 

where appropriate, stakeholders. Additionally, technical data for the site will be provided directly or via 

links by PC members and stakeholders.  

 

12.3  Develop Criteria for Collecting and Providing Data to State Databases  

The integration of CABY project-specific and regional data into relevant state databases has not yet been 

implemented. A technical advisory committee will be convened to identify specific protocols, procedures, 

and methods for data collection. If necessary, personnel from relevant state agencies will be invited to 

attend to ensure that the protocols developed during and after the meeting are fully compliant with their 

requirements. There is a direct nexus between this task and Task 11, Plan and Project Performance.  

 

It is unlikely that CABY members will have the resources to reformat or significantly reorganize existing 

data. However, in every case where the available data is deemed suitable, that data will be transferred to 

the relevant database.  

 

Using the protocols and procedures developed by the technical advisory committee, CABY will institute 

a formal process for systematic transfer of relevant data to appropriate state databases. As part of this 

task, CABY will develop a policies and procedures manual to guide all future data collection and 

dissemination to state agencies. 

TASK 13 FINANCE 

OVERVIEW: CABY fundraising activities focus on two primary needs. The first is funding to support the 

CABY organization. The second is to provide funding for implementation of CABY projects. While 

funding for the organization has been provided from 2007 through 2010 by the four largest water 

agencies in the region (totaling more than $900,000), current economic conditions preclude any additional 

water agency funding for at least the next two years (likely through the end of 2012). Since late 2008, 

CABY both individually and in collaboration with its partners and member groups has pursued 

alternative funding from a variety of sources.  

 

To further enhance CABY’s capacity to fundraise, both for itself and for project implementation, formed a 

non-profit corporation, which was certified by the IRS in mid-2010 (see background section). 

Additionally, CABY water agency members have collaborated to produce draft joint power agreement 

template (JPA), which could be used if and when required to expand CABY’s fundraising capacities.  
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The PC has determined that an organized and coherent fundraising and financing strategy must begin 

with the development of a fundraising plan for the organization, taking into account both plan-level and 

project-specific funding. Following preparation of the draft fundraising plan by staff in consultation with 

individual CABY members and organizations, the document will be presented to the PC for review and 

critique. This evaluation will be particularly important because all of the CABY PC members have 

extensive experience in fundraising, either through foundations or rate payer and assessment district 

financing. Several outside experts in financing of public improvements and non-profit programs and 

projects will make presentations at this meeting and participate in the discussion.  

 

Following completion of the subtasks described below, the consultant will complete an initial draft of the 

finance text. The text will then follow the review and finalization process described in the introduction to 

the work plan (p. 21) and Task 17, IRWMP Preparation. 

 

 

TASK 13 | FINANCE 

Goal of Task The goal of this task is to identify sustainable funding strategies for both 

the CABY organization and implementation of CABY projects.  

Subtasks 13.1 Research Available Funding Sources 

13.2 Develop Fundraising Plan 

13.3 Implement Fundraising Plan 

Key Deliverables  Identification of diverse funding sources for CABY projects and to 

support the organization 

 Fundraising plan identifying diverse funding sources  

 Clear and strategic measures for implementing suggestions identified 

in the fundraising plan 

 Enhanced relationships with governmental and philanthropic 

vendors, raising the CABY profile statewide and nationally 

Budget Total funds requested: $11,180 

Match: none 

Match sources: n/a 

13.1  Research Available Funding Sources  

CABY has already developed a research strategy for identifying alternative funding sources, including 

private and family foundations, state and federal agencies and programs, and corporate entities. CABY 

also makes regular use of the SNC fundraising information webpage and the grants.gov email service. 

Additionally, CABY is increasingly partnering with CABY members to pursue joint funding, primarily 

from foundation sources. While these efforts will continue, the development of a fundraising plans (see 

Task 13.2, below) is a necessary next step to ensure long-term, sustainable funding.  

13.2  Develop Fundraising Plan 

The Prop 84 Planning Grant PSP has identified a variety of possible funding sources. However, in the 

current financial climate, raising rates, dedicating operating funds, instituting new taxes or assessments, 

negotiating private loans, or issuing local bonds is increasingly difficult, if not, in many cases, impossible. 
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Foundations, corporations, and government agencies are also under increasing financial pressure and 

have reduced their funding offerings either in terms of frequency or dollar value. 

 

Taking into account this challenging financial climate, the fundraising plan will evaluate the ‚cost per 

dollar raised,‛ in addition to other factors to determine a viable competitive fundraising strategy, both for 

the CABY organization and its members projects. Fee-for-service and other similar strategies will also be 

evaluated as part of this effort.  

 

Across the CABY region, identifying and guaranteeing sustainable funds for project operation and 

maintenance (O&M) is increasingly difficult. It is clearly in our sponsors’ best interest to identify sources 

of O&M funding to ensure that the investment of taxpayer dollars in CABY region projects is 

appropriately managed. Creative approaches to identifying and pursuing fund in support of O&M will 

be evaluated utilizing the experience of organizations outside of California who have been successful in 

similar endeavors.  

13.3  Implement Fundraising Plan  

Based on the roles and responsibilities identified in the fundraising plan, CABY staff and CC, and PC 

members will collaborate to implement the fundraising plan. Staff will provide administrative support, as 

well as coordination support to ensure that targeted sources are recruited in an organized and systematic 

manner. This coordination will also ensure that CABY organization and/or project specific grants do not 

end up competing with members for funding.  

TASK 14 IMPACTS AND BENEFITS 

CABY staff in conjunction with the MC and the PC will identify the potential impacts and benefits of plan 

implementation. This section will be prepared toward the end of the project cycle to ensure that all 

aspects of the plan are included in the impacts and benefits analysis.  

 

Following completion of the subtasks described below, the consultant will complete an initial draft of the 

impacts and benefits section. The section will then follow the review and finalization process described in 

the introduction to the work plan (p. 21) and Task 17, IRWMP Preparation. 
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TASK 14 | IMPACTS AND BENEFITS 

Goal of Task The goal of this task is to quantify the effects of plan and project 

implementation on the region and to develop appropriate levels of 

mitigation for any identified negative impacts.   

Subtasks 14.1 Identify Impacts and Benefits of Plan Implementation 

14.2 Qualitative and Quantitative Assessment of Plan Benefits 

Key Deliverables  Identification of plan-level impacts and benefits 

 Identification of project-level impacts, mitigations, and benefits 

 Set of measurement standards to support qualitative/quantitative plan 

benefit assessment 

Budget Total funds requested: $3,060 

Match: none 

Match sources: n/a 

14.1  Identify Impacts and Benefits of  Plan Implementation  

This discussion will include consideration of impacts and benefits both within the region and inter-

regionally. In the case of project implementation, the data developed for Task 11, Plan and Project 

Performance, will be utilized to develop quantitative assessment measures wherever possible. Likewise, 

the outcomes of Task 11 will also be applied to evaluating the impacts and benefits of plan 

implementation. To the extent feasible, a more detailed project-specific impact and benefit analysis 

protocol will be developed and included in the IRWMP inclusion and ranking criteria.  

14.2  Qualitative and Quantitative Assessment of Plan Benefits  

Whenever project impacts and benefits are identified, a quantitative assessment of those impacts and 

benefits will be provided wherever possible, and qualitative assessment measures will be supplied if no 

quantitative measures are available. The PC and MC will provide technical support.  

TASK 15 TECHNICAL ANALYSIS 

Task 4.1 in the region update section will result in the collation, evaluation, and description of new data 

developed to support IRWMP preparation. These activities will be summarized in the technical analysis 

section and a complete bibliography of all new data sources will be included as an appendix. A 

description of the methods and techniques used to analyze and integrate the technical information and 

data sets will be provided. The relevance of these materials to PC and stakeholders’ understanding of 

water management issues and complexities will be described. 

 

Following completion of the subtasks described below, the consultant will complete an initial draft of the 

technical analysis section. The section will then follow the review and finalization process described in 

the introduction to the work plan (p. 21) and Task 17, IRWMP Preparation. 
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TASK 15 | TECHNICAL ANALYSIS 

Goal of Task The goal of this task is to provide CABY members and stakeholders with a 

clear understanding of the data that was utilized to support plan 

development and update.   

Key Deliverables 
 Table summarizing key documents utilized in IRWMP preparation 

and update 

Budget Total funds requested: $4,240 

Match: none 

Match sources: n/a 

 

TASK 16 REGIONAL AND INTERREGIONAL COORDINATION 

OVERVIEW: CABY has initiated or participated in several regionally-oriented IRWMP coordination efforts. 

These activities are considered to be integral to IRWMP implementation activities.  

 

For example, CABY has convened and facilitated meetings with the IRWMP representatives of the DWR 

Prop 84 Sacramento River Funding Area (SRFA). Prior to completion of the RAP process, this initially 

consisted of ten representatives; however, following the April 2009 RAP process, specific number and 

geographic coverage of the regions IRWMP have changed. To date, meetings have been held on a 

quarterly basis and continue to be well attended by the participants. Discussions have focused on 

development of collaborative process across IRWM boundaries and on strategies for achieving equitable 

funding within the mandate for competitive process. This process will continue and is described further 

in Task 16.1.  

 

This task consists of four main components: (1) convening and participating in SRFA meetings, (2) 

participating in and supporting Sierra Water Work Group activities, (3) participating in the Strategic Plan 

for Mercury in the Sacramento River Watershed program, and (4) issue-specific coordination with 

adjacent IRWMPs.  

 

Following completion of the subtasks described below, the consultant will complete an initial draft of the 

regional and interregional coordination text. The text will then follow the review and finalization process 

described in the introduction to the work plan (p. 21) and Task 17, IRWMP Preparation. 
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TASK 16 | REGIONAL COORDINATION 

Goal of Task The goal of this task is to perpetuate CABY’s collaborative relationships 

with stakeholders, agencies, and organizations within the CABY region. 

Also to support outreach and coordination with adjacent planning areas, 

within the Sacramento River hydrologic region.  

Subtasks 16.1 Sacramento River Funding Area Coordination 

16.2 Sierra Water Work Group Participation 

16.3 Strategic Plan for Mercury in the Sacramento River Watershed 

16.4 issue-specific coordination with adjacent IRWMPs 

Key Deliverables  Regular meetings of the SRFA IRWMPs 

 SRFA-specific agendas, support materials, and post-meeting 

summaries distributed to meeting participants and posted on CABY 

website 

 Participation in Sierra Water Work Group activities 

 Participation in Strategic Plan for Mercury  

 Conversations and meetings with key informants and stakeholders in 

adjacent IRWMPs 

 Development and posting of memoranda summarizing outcomes of 

key meetings distributed to PC and posted on CABY website 

 Integration of outcomes of conversations into CABY project 

development and IRWMP updated  

Budget Total funds requested: $25,220 

Match: $ 11,160 

Match sources: Consultant and Sierra Fund 

16.1  Prop 84 Sacramento River Funding Area Coordination  

CABY will continue to provide facilitation and coordination of the Prop 84 Sacramento River Funding 

Area (SRFA) meetings over the life of the planning grant. The purpose of these meetings is to support 

intraregional collaboration on projects of mutual concern and benefit as well as continuing a dialogue to 

address equitable funding within the region through both the planning and implementation grant cycles. 

Facilitation and support will consist of development of agendas, periodic conversations with IRWM 

representatives prior to and between meetings, preparation of meeting summary notes, logistics in 

support of both conference calls and face-to-face meetings, and coordination of intraregional project 

development activities.  

16.2  Sierra Water Work Group Participation  

The CABY PC has determined that ongoing participation in the Sierra Water Work Group (SWWG) –

convened by the Sierra Nevada Alliance (SNA) and the Sierra Nevada Conservancy (SNC)—represents 

an important opportunity to collaborate on a north-south axis beginning with the Upper Feather IRWM 

and extending south to the Southern Sierra IRWM. The SWWG will be an important venue for 

coordination on such issues as mountain meadows, mercury, irrigated lands and 303(d) issues, fisheries, 

corridors and connectivity, and other issues. The SNA has been leading this effort; however, due to their 
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limited resources they require additional support to continue this important group. The quality and level 

of conversation and discussion is such that the time invested to convene and attend the meetings is 

considered to be integral to implementing the CABY IRWMP.  

16.3  Strategic Plan for Mercury in  the Sacramento River Watershed  

This planning grant cycle provides a valuable opportunity for IRWMPs to communicate and coordinate 

on broad issues that span multiple IRWMP planning regions. Mercury has emerged as a key issue that 

affects many IRWM Regions within the Sacramento River Watershed. Coordination around mercury is 

timely due to pending Total Maximum Daily Load (TMDL) regulatory processes for our region. Inter-

IRWMP coordination on mercury will include discussions of goals, objectives, and projects that respond 

to widespread mercury contamination. These goals, objectives and projects need to be consistent and 

coordinated across a broad region in order to have measurable benefits. At a minimum, this process will 

inform the CABY IRWMP update and build our region’s capacity to coordinate with surrounding 

IRWMPs. The importance of mercury as an interregional issue has been highlighted in multiple FERC 

processes, statewide monitoring indicating high levels of mercury in sport fish in reservoirs, contentious 

TMDL programs by the Regional Water Quality Control Board, and concerns for wetland management. 

Coordination across IRWM region boundaries would allow for effective integration of activities around 

these topics of mutual concern.   

 

CABY is a partner in the inter-regional grant proposal to develop a Strategic Plan for Mercury in the 

Sacramento River Watershed. That effort, to be led by the Sacramento River Watershed Program, will 

support the CABY interregional planning efforts by providing a discussion forum with other watershed 

stakeholders, a strategic plan for prioritizing mercury control projects watershed-wide, and mercury 

response tools specific to our IRWM planning needs. As a result of this collaborative effort we will 

develop a common knowledge-base around mercury with our neighbors, which will facilitate 

collaborative projects that respond to mercury contamination and strengthen inter-IRWMP capacity to 

address cross-regional issues.   

16.4  Issue-Specific Coordination with Adjacent IRWMPs  

This Prop 84 planning grant cycle provides a valuable opportunity for IRWMPs to communicate and 

coordinate on specific topics. This coordination will include discussions of goals, objectives, and projects 

that could be consistent across all participating IRWMPs. At minimum, this process will inform the CABY 

IRWMP. Mercury, anadromous fish, water temperature, and water banking and transfers have emerged 

as key issues that affect all of CABY’s neighboring IRWMPs. The importance of these issues has been 

highlighted through the course of multiple FERC processes that are currently underway, as well as 

organizational response to regulatory programs (such as Irrigated Lands). Coordination across IRWMP 

boundaries would allow for effective integration of activities around these topics of mutual concern.  
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This task includes three activities:  

1) Convening a series of meetings with targeted stakeholders and representatives from adjacent 

IRWMPs to discuss mercury, anadromous fish, water temperature, and water banking and 

transfers. The meetings on the topic of mercury will be coordinated with the activities in Task 

16.3.  

2) Formal attendance of CABY representatives at existing (and/or emerging) public outreach and 

regulatory compliance forums, workshops, and processes focused on these topics (such as the 

Delta Tributary Mercury Council and the Yuba Multi-Party Forum). 

3) Recruiting of additional stakeholders to participate in IRWMP coordination activities.   

 

The purpose of these activities is to provide a forum for discussing issues of mutual concern and 

identifying options for joint project development.   

TASK 17 IRWMP PREPARATION 

OVERVIEW:  As stated in the introduction, CABY has established a system of review, revision, and 

finalization for each IRWMP chapter and the plan as a whole. This is described in detail below. In 

addition, CABY has undertaken ongoing update processes (in addition to those included in this planning 

grant), starting in 2008, which will be reflected in the final updated IRWMP.  

 

The existing IRWMP did not strictly adhere to the plan standard categories identified in the Prop 50 

IRWMP guidelines. Although the plan met all of the standards, the internal organization of the document 

was developed based on the preferences of the CABY group. As a result, the updates accomplished from 

2008 to 2010 were made throughout the IRWMP. As part of the process for updating the IRWMP within 

the 2011 grant cycle, the CABY PC has again determined that an alternative sequencing of plan standards 

will better suit CABY’s needs. 

 

TASK 17 | IRWMP PREPARATION 

Goal of Task The goal of this task is to prepare a comprehensive update to the existing 

IRWMP that is fully consistent with applicable program guidelines and 

fully reflective of the needs and priorities of the CABY region.  

Subtasks 17.1 Integrate Updates Accomplished During 2008 through 2011 

17.2 Prepare IRWMP Document 

17.3 Adopt 

Key Deliverables  Graphics, maps, and tables 

 Draft IRWMP  

 Final IRWMP 

 Adopted IRWMP 

Budget Total funds requested: $ 75,460 

Match: none 

Match sources: n/a 
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17.1  Integrate Updates Accomplished During 2008 Through 2011  

In 2008, CABY began updating its IRWMP using the process identified in the document. This process 

consisted of officially requesting new and updated projects from CABY members, ongoing refinement 

and revisions to the governance process, additional stakeholder recruitment, expanded coordination with 

adjacent IRWMP regions, and other similar tasks. By early 2009 CABY had completed sufficient work on 

the IRWMP, both in terms of identification of new projects and clarification of governance to necessitate a 

formal update to the plan. The plan updates were accomplished by the creation of appendices. This 

strategy of developing, reviewing, and adopting appendices was utilized because the revised IRWMP 

guidelines were anticipated to require wholesale changes within the document. It was deemed more 

efficient to complete those required updates through a rewrite of the plan itself, at which point the 

appendices could simply be integrated in as part of the update process. In late 2010, CABY staff will 

create an integrated list of the diverse recommendations included in the various updates. This list will 

serve as a starting point for integrating the updates into the IRWMP.  

 

Several of the updates have been accomplished in direct response to new standards identified in the Prop 

84 IRWM Grant Program Guidelines. The portions of the IRWMP that were updated at the end of 2010 

include governance, aspects of integration, preliminary calculations of climate change scenarios, elements 

of data management, and development of an outline draft financing plan. 

 

In December 2010, a complete list of all recommendations, suggested tasks, and follow-up activities will 

be prepared. Our first activity will be to distill and refine the list into an implementation action list. This 

list will be presented to the MC for their consideration.  

17.2  Prepare IRWMP Document  

A variety of maps and graphics will be created or updated as a result of the tasks in this work plan. These 

will be integrated into the updated IRWMP. In addition, the format of the IRWMP will likely need to be 

changed to accommodate the new information developed as a result of the update tasks. CABY staff will 

take the lead on gathering the maps and graphics, and in some cases will develop the graphics. CABY 

staff will also format the document and prepare it for final printing and distribution. 

 

As previously stated, IRWMP chapters will be drafted by CABY staff at the close of each task’s activities. 

These draft chapters will then be submitted to the MC, TAC, or relevant sub-committee for review. CABY 

staff will then revise the chapters to reflect all of the comments received. The revised draft will be 

submitted to the PC for review and comment.  

 

The PC review will be two-fold. First, members will be encouraged to attend a comment session so that 

staff can hear directly from individual members and constituencies. Second, members will submit written 

comments and suggested revisions via email or hard copy. This phased comment strategy has proven to 

reduce the complexity and conflicting input received when only written comments are solicited. 

Following receipt of all oral and written comments, staff will revise the draft IRWMP chapter and create a 

final review draft. This final review draft will be submitted to the MC for any final revisions or 

refinements. Lastly, staff will submit the final section to the PC for their final approval and adoption.  
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This sequence has purposely been arranged in such a way that each IRWMP section is drafted and 

reviewed by the MC, TAC, sub-committee and/or the PC as it is completed. Therefore, at the end of the 

chapter creation process, it will be necessary to merge these finalized chapters into a single document.  

 

Upon completion of all work plan tasks, and the review process described above, the IRWMP chapters 

will be assembled. At this point, the graphics, maps, and format will be included, as will any sections of 

the existing IRWMP that did not need to be updated. This final document will be designed so that it can 

be printed and distributed in a cost-effective and easy-to-use manner, based on comment received by 

stakeholders. 

 

A checklist identifying the requirements of each plan standard will be provided to the PC so they will be 

able to assess the consistency of the document with the plan standards.  

17.3  Adopt 

As the CABY PC and lead consultant have produced numerous documents under tight timeframes, the 

PC has expressed confidence that the strategy of sequential review of IRWMP sections as they are 

completed will lead to the PC adopting the complete IRWMP at their final scheduled meeting of the 

process (June 2012).  

 

The current CABY MOU, as written and adopted, will serve to perpetuate the CABY MOU-based entity 

during plan preparation and through plan implementation. However, individual CABY members may 

decide to amend or update the MOU at their discretion, in which case their adoption of the updated plan 

would also include adoption of the revised and updated MOU. For CABY members who wish to adopt 

the plan, but feel no need to amend the MOU, the adoption process will include a simple reconfirmation 

of their original MOU commitment. In this way, at minimum, the MOU structure that has served the 

region so well will continue to provide the organizational structure necessary to perpetuate the 

functioning of the CABY-based organization as the central governance component of the organization.  

 

 

 


